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Temporary Construction
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Were private utilities
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No

Are City utilities
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Yes
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Gas 
(Atmos, Enlink, EagleRidge)

Fiber Optic & Communications
(Frontier, Verizon)

Electric 
(Oncor, CoServ)

Roadway & Earthwork

Removals
(asphalt/concrete)
Subgrade Stabliization
Paving
Curb and Gutter
Driveways
Sidwalks & Ramps
Sod
Pavement Markings

Electrical/Communications
Streetlights
Traffic lights

Sanitary Sewer
Demo & relocate
Pressure test, CCTV
inspection, final main
and service connection
Temporarily patch
roadway, sidewalk, and
driveways

Water
Demo & relocate
Pressure test,
chlorination, final main
and service connections
Temporarily patch
roadway, sidewalk, and
driveways

Were all private utilities
relocated?

Were all City of Denton
utilities relocated?

Yes No

Yes

Stormwater/Drainage
Demo & relocate
CCTV inspection
Temporarily patch
roadway, sidewalk,
and driveways

City of Denton Utility
Replacements

Design

No
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Final Acceptance & 
Project Closeout

Project Start

* 12 - 24 months

* 4 - 8 weeks per utility per
roadway segment

* 6 - 18 months

* 6 - 12 weeks to replace 
500 linear feet

* 6 - 12 weeks to replace 
500 linear feet

* 6 - 12 weeks to replace 
500 linear feet

* 6 - 12 weeks to replace 
500 linear feet

 * Timeframes are an 
estimated average.

* 12 - 16 weeks to replace 
500 linear feet


