
Sync your schedule 
directly to Autodesk 
Build®.

Outbuild is a collaborative scheduling and 
planning software built for construction teams.  
It unifies contract schedules and lookaheads in 
one real-time system that the field will actually 
use—so teams can plan smarter, stay aligned, 
and reduce delays.


Outbuild’s direct integration with Autodesk Build 
keeps the schedule updated in Autodesk, 
ensuring the project team always has the latest 
schedule and eliminating the need for complex 
legacy scheduling software.

1 New schedule update is created in Outbuild —  
this triggers the sync.

2 Schedule update is synced to the Files module in 
Autodesk Build.

3 Schedule automatically populates the Schedule 
tool in Autodesk Build.

key benefits

Update the schedule 2x faster with Outbuild’s 
streamlined scheduling tool, and eliminate 
complicated legacy scheduling software.

Sync updated schedules from Outbuild to 
Autodesk with just a click, keeping the project 
team instantly in the loop on updates.

Work collaboratively with trade partners, and 
empower them to own their plans and updates.

Log field progress and identify potential issues 
on the mobile app, and automatically share 
updates back to the office.

Outbuild’s connected, mobile lookahead 
improves field planning and reduces the burden 
of field to office communication.

outbuild.com

Schedule
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9
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16

17

18

19

20

21

22

Task

Interior

Metal Stud Framing

One Side Drywall

MEP Rough In

Restroom Specialties

Control Room

MEP Overhead

Ceiling Grid

Specialty ACT / Lights

Flooring

Specialties

Paint

Furnishings

Owner Specialty Equipment

Actions Progress

66.58%

100%

100%

100%

100%

100%

100%

100%

17.65%

0.00%

0.00%

0.00%

0.00%

0.00%

Timeline view Save

2024 2025

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

13 MEP Rough In  (-3 day)

9 Restroom Specialties

5 Control Room

16 MEP Overhead  (-5 day)

8 Ceiling Grid  (-1 day)

7 Specialty ACT / Lights  (-2 day)

7 Flooring

14 Specialties  (-2 day)

3 Paint  (-2 day)

Furnishings  (-2 day)

Owner Specialty Equipment  (-2 day)

One Side Drywall

Metal Stud Framing (+3 day)

Interior (-2 day)

Today

Build

ID
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8
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14
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Activity name

Interior

Metal Stud Framing

One Side Drywall

MEP Rough In

Restroom Specialties

Control Room

MEP Overhead

Ceiling Grid

Specialty ACT / Lights

Flooring

Specialties

Paint

Furnishings

Owner Spec��

Start

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

Sep 18, 2024

0.00%

0.00%

Finish

Oct 2, 2024

Oct 2, 2024

Oct 10, 2024

Oct 12, 2024

Oct 13, 2024

Oct 21, 2024

Oct 16, 2024

Oct 25, 2024

Oct 2, 2024

Oct 25, 2024

Oct 25, 2024

Oct 25, 2024

0.00%

0.00%

% Complete

66.58%

100%

100%

30%

30%

0%

10%

25%

17.65%

0.00%

0.00%

0.00%

0.00%

0.00%

Timeline view Viewing Search activity... List & Gantt

2024-20255

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

13 MEP Rough In 

Restroom Specialties

Control Room

MEP Overhead

Ceiling Grid 

Specialty ACT / Lights  (-2 day)

Flooring

14 Specialties  (-2 day)

3 Paint  (-2 day)

Furnishings  (-2 day)

Owner Specialty Equipment  (-2 day)

One Side Drywall

Metal Stud Framing

Interior (-2 day)



Case study

3hrs Minimum saved weekly by 
superintendents

30% Reduction in project delays

4.5 Ease of transition (out of 5)

“Talley-Riggins is now realizing the ROI and 
impacts through improved project oversight, 
time savings, efficient use of technology, 
streamlined training, and enhanced 
collaboration with trade partners.  
The cumulative savings and efficiency gains 
position sustainable growth and stronger  
project performance. All this leads to an 
increased morale with our people who drive 
these processes.”

Ben Carter
CM – LEAN Manager of Lean & Operational Innovation,  
Talley-riggins

Working with leaders in the industry

“It’s just easy. A couple clicks and the schedule’s in 
Autodesk — no exporting, no formatting, no headaches.”

Marisa Crerar,
project coordinator, Blueline construction

outbuild.com


