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EXECUTIVE SUMMARY 

The West Oakland Truck Management Plan (TMP) is an action-based plan designed 
to reduce the effects of transport trucks on local streets in West Oakland. When the 
TMP is implemented, the West Oakland community should experience fewer trucks 
driving or parking in residential areas. The TMP will improve safety for people 
walking, biking, and driving in West Oakland. It will reduce the nuisance of trucks 
driving or parking where they should not. And the TMP will improve the quality of 
life for people living and working in West Oakland, including a reduction in local-
ized diesel emissions.

The TMP is the result of a joint planning effort undertaken by the Port of Oakland 
(Port) and City of Oakland (City) over the past two years with substantial input from 
the West Oakland residential and business communities. Community input was 
obtained through a series of stakeholder workshops, as well as one-on-one meet-
ings, presentations before community and business associations, and surveys. The 
Port and the City regularly reviewed the engagement process to identify opportuni-
ties to improve outreach. In addition, the Port and the City completed analyses and 
data collection as part of TMP development and documented the work in several 
technical memoranda. 

The City and the Port are committed to actively working together to implement the 
Strategies identified in this TMP:

1. Improve Safety at Street Intersections near the Port

2. Improve Truck Routing

3. Update the Network of Truck Routes and Truck Prohibited Streets

4. Improve Truck Route Signage

5. Conduct Traffic Enforcement Spot-Checks

6. Use Urban Design to Promote Use of Truck Routes

7. Improve Training for Issuing Parking Tickets

8. Change Parking Regulations

9. Consider Increasing Truck Parking Fines

10. Conduct Targeted Parking Enforcement

These Strategies are designed and organized to create noticeable benefits across 
large areas of West Oakland early in the five-year implementation process. 
Subsequent Strategies will focus on remaining problem areas later in the 
implementation process.
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Strategy

Strategy

Strategy

Strategy

Strategy

Strategy

Strategy
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I. INTRODUCTION 

The West Oakland Truck Management Plan (TMP) is an action-based plan designed 
to reduce the effects of transport trucks on local streets in West Oakland. The TMP is 
the result of a joint planning effort undertaken by the Port of Oakland (Port) and City 
of Oakland (City) over the past two years with substantial input from West Oakland 
residents, workers, trucking and other businesses, community groups, business 
organizations, under-represented community members, and other stakeholders. 

The need for the TMP was identified during the California Environmental Quality 
Act (CEQA) analysis completed in 2002 and again in 2012 for redevelopment of the 
former Oakland Army Base (OAB). The OAB is an area of approximately 300 acres 
being developed by the City and the Port. The current and future development 
includes logistic facilities/warehouses, recycling operations, truck parking and 
truck services, shipping container storage, and a maritime terminal, as shown in 
Figure 1. 
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Approval of the OAB redevelopment included conditions of approval and environ-
mental mitigation measures that must be carried out as the redevelopment moves 
forward. These conditions and mitigation measures are described in the Standard 
Conditions of Approval/Mitigation Monitoring and Reporting Program for the 2012 
Oakland Army Base Redevelopment Project (SCA/MMRP). Preparation of the TMP 
has been undertaken expressly to comply with and to implement one of these 
mitigation measures, namely Mitigation Measure 4.3-7, which states: “The City and 
the Port shall continue and shall work together to create a truck management 
plan designed to reduce the effects of transport trucks on local streets.”  As used 
in this Mitigation Measure, “transport trucks” means the trucks serving the Port of 
Oakland and the trucks that will serve the facilities being developed at the OAB; 
“local streets” means streets within West Oakland, at the Port, and at the OAB.1  
Mitigation Measure 4.3-7 is focused on reducing negative impacts from transport 
trucks on local streets, which is also expected to improve the quality of life, includ-
ing localized improvements in air quality, for the community.

SCOPE OF THE TMP
The TMP addresses impacts in the area encompassed by West Oakland, the Port of 
Oakland, the former OAB, and the industrial area of Jack London Square north of 
Jefferson Street, as shown in Figure 2. Although Mitigation Measure 4.3-7 applies 

1 Mitigation Measure 4.3-7 and hence the focus of the TMP Strategies apply to transport trucks used 
for commercial purposes. It does not apply to small trucks, such as pick-up trucks, that are used for 
personal travel.

Figure 2: Area Addressed by the Truck Management Plan
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specifically to the transport trucks that serve the Port of Oakland and current and 
future facilities at the OAB, the TMP Strategies can also help reduce impacts from 
other commercial trucks that drive through or park in West Oakland. 

The TMP is intended to reflect and incorporate community input and identify 
actions and responsibilities across City departments and at the Port. The goals of 
the TMP will address truck circulation and truck parking in West Oakland.

TECHNICAL STUDIES COMPLETED FOR THE PLAN
The Port and the City completed technical analyses and data collection as part of 
TMP development and documented the work in several technical memoranda. 
These memoranda are attached as appendices to the TMP and include:

• Truck Parking Technical Memorandum

• Truck Movement and Safety Technical Memorandum

• Signs and Communication Technical Memorandum

• Enforcement of Parking Regulations and Truck Routes Technical   
Memorandum

The remaining appendices provide background information also used in 
preparing the TMP.

TMP GOALS
• Reduce disruptions from truck circulation and truck parking on residents and 

businesses in West Oakland. 
• Increase safety along designated truck routes. 
• Have truck drivers know preferred routes to reach their destinations and know 

the City’s parking restrictions.
• Monitor TMP implementation and modify implementation strategies to improve 

outcomes as needed.

Far left: Improved safety measures 
for pedestrians (as shown here at the 
Port) are a key goal of the plan.

Top and bottom left: Improving 
communication to truck drivers 
about preferred routes and parking 
regulations (through signage and 
other means) will lessen the impacts 
of their usage on the West Oakland 
community.

 

AR 0070247



  West Oakland Truck Management Plan  |  4

PUBLIC ENGAGEMENT PROCESS
From the outset, City and Port staff envisioned that West Oakland stakeholders 
would participate in the planning process to help create the TMP. The City and 
the Port prepared a public engagement plan (PEP) that served to guide the public 
participation process. As part of public participation, five public workshops were 
held; see the Public Engagement Program Appendix for more detail.

• Workshop #1 provided a brief overview of background and purpose of the 
TMP, followed by a breakout session where participants gathered in small 
groups to describe positive community attributes, identify issues, and suggest 
solutions.

• Workshop #2 was a mobile workshop during which the City and the Port 
drove participants around West Oakland in minivans to look at problems and 
issues related to trucks that were identified in Workshop #1.

• Workshop #3 used interactive stations to 
present the results of technical analyses 
and data collection to better frame the 
issues raised at the previous workshops. 
This approach provided an opportunity for 
stakeholders to learn about the analysis, ask 
questions, and provide feedback.

• Workshop #4 presented draft strategies for 
public discussion and input. The draft strat-
egies were based on the technical analyses 
and data collection and input from the first 
three workshops.

Illustrated Meeting Notes from Workshop #1, by Leslie Salmon-Zhu

Participants of Workshop #2

 

AR 0070248



  West Oakland Truck Management Plan  |  5

• Workshop #5 presented the draft TMP for review and discussion. Written and 
oral comments from the workshop and other written feedback submitted 
during the draft TMP review period were used to prepare this final TMP. 
Feedback on the draft TMP is included in the Response to Comments on Draft 
TMP Appendix.

In addition to the public workshops, the City and the Port established a TMP web 
page to share information, completed one-on-one interviews, attended business 
and community group meetings, and conducted online surveys to obtain addi-
tional stakeholder input.

KEY TERMINOLOGY
Here are a few key terms used throughout the TMP.  

This plan seeks to manage both Port related trucks as well as local business trucks.

2 For more information, see the Truck Movement Technical Memorandum in the Appendices, and 
refer to the Oakland Municipal Code Sections 10.52.070 and 10.52.120.

3 For more information, see the Truck Movement Technical Memorandum in the Appendices, and 
refer to the Oakland Municipal Code Sections 10.52.060.

Transport Truck/Motor Truck is a 
commercial truck over twenty (20) 
feet long used primarily for the 
transportation of goods.  

Truck Routes2  are particular streets officially designated by the City Council 
that must be used by transport trucks/motor trucks to travel through or within 
Oakland. Some freeways are also Truck Routes as designated by California 
Department of Transportation. Truck drivers are required to stay on Truck 
Routes unless and until it is necessary to leave a Truck Route to reach a 
destination for loading or unloading.

Truck Prohibited Streets3  are particular streets officially designated by the 
City Council where motor vehicles over 4.5 tons are prohibited except to reach 
a destination for loading or unloading. 
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The TMP document includes several acronyms, as defined below:

• BART – Bay Area Rapid Transit

• City – City of Oakland

• CIP – City of Oakland Capital Improvements Program

• CMS – Changeable Message Sign

• OAB – former Oakland Army Base

• OakDOT – City of Oakland Department of Transportation

• OMC – Oakland Municipal Code

• OPD – Oakland Police Department

• PEP – Public Engagement Plan 

• Port - Port of Oakland

• SCA/MMRP – Standard Conditions of Approval/Mitigation Monitoring and Reporting 
Program for the Oakland Army Base Project

• SRD – Port of Oakland Social Responsibility Division

• TMP – West Oakland Truck Management Plan; may also be referred to as the Plan

A Shipping Container is a large metal box used to hold cargo 
going to or from the Port of Oakland. 

A Trailer can be attached to a truck and includes a bare chassis; 
a chassis with a container; a fixed trailer, often called a semi-
trailer; and a flatbed trailer. The Oakland Municipal Code often 
refers to these as “unattached trailers.”

A shipping container on top of a truck trailer

A bare chassis, one type of unattached trailer

TMP Team consists of the City and Port Project Managers and 
other City and Port staff, consultants, and contractors that will 
support implementation of the TMP. More detail is provided in 
Chapter III Implementation Approach.
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II. TRUCK MANAGEMENT STRATEGIES

The Port and the City incorporated stakeholder input, data collection, and technical 
analyses to develop strategies to reduce the effects of transport trucks serving 
the Port and OAB on local streets in West Oakland. More detail on the strategy 
development process is provided in the appendices.

The TMP Strategies are designed to achieve the TMP goals described in Chapter 1 
Introduction of this Plan. Each Strategy has a defined objective, background 
information, and a list of key implementation steps. Other information about 
implementation, such as funding, responsibilities, and monitoring progress can 
be found in Chapter III Implementation Approach. 

The ten Strategies fit together in three distinct groups.

GROUP STRATEGIES OBJECTIVE

Strategy Focused 
on Safety near 
Freeway Access

Strategies Related 
to Truck Movement

Strategies 
Related to Truck 
and Trailer Parking

Strategy 2 (Improve Truck Routing)

Strategy 3 (Update the Network of Truck 
Routes and Truck Prohibited Streets)

Strategy 4 (Improve Truck Route Signage)

Strategy 1 (Improve Safety at Street 
Intersections near the Port)

Strategy 5 (Conduct Traffic Enforcement 
Spot-Checks)

Strategy 6 (Use Urban Design to Promote 
Use of Truck Routes)

Address safety concerns at key 
intersections on Truck Routes near 
the Port

Produce immediate benefits by 
keeping trucks on Truck Routes 
and off Prohibited Streets and 
streets with residences

Implement after Strategies 2 
through 4 if problem areas remain

Strategy 7 (Improve training for Issuing 
Parking Tickets)

Strategy 8 (Change Parking Regulations)

Strategy 9 (Consider Increasing Truck 
Parking Fines)

Strategy 10 (Conduct Targeted Parking 
Enforcement)

Address truck and trailer parking 
across West Oakland by both 
improving enforcement and 
changing regulations

Increase the effectiveness of 
parking enforcement if needed 
after Strategies 7 and 8 are 
implemented
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During the public engagement process, stakeholders raised issues and concerns 
that relate to topics outside the scope of the TMP. Because these issues are outside 
of the scope, they are not addressed in the TMP. Nonetheless, these issues are 
important. Although they are not incorporated into the Strategies presented in the 
TMP, these issues have been documented in the stakeholder comments spread-
sheet, contained in the appendices. These comments will be shared with the 
relevant staff and/or departments at the City and the Port for consideration.
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Strategy

BACKGROUND 
Stakeholder input indicated that crossings were difficult for pedestrians and/or bicycles at several inter-
sections along Truck Routes near the Port. In addition, future residential and commercial development 
near the West Oakland Bay Area Rapid Transit (BART) Station will increase pedestrian and bicycle activity 
in the same areas. The specific intersections that are heavily used by trucks serving the Port and OAB and 
that would be evaluated for potential pedestrian and bicycle improvements are:

• Union Street and 5th Street
• Union Street and 7th Street

OBJECTIVE
Improve safety for pedestrians and bicyclists with secondary benefits for cars. Possible improvements 
include high-visibility crosswalks and bike crossings, pedestrian/bicycle signals, traffic signal changes, 
improved signage, and pedestrian refuges. Improvements at Truck Route intersections must accommo-
date safe truck turning movements (e.g., turning radii).

IMPROVE SAFETY AT STREET
INTERSECTIONS NEAR THE PORT
Improve safety for pedestrians, bicycles, and cars 
at intersections near the Port on Union Street and Adeline Street.

• Adeline Street and 3rd Street
• Adeline Street and 5th Street
• Adeline Street and 7th Street

43% of truck trips to the Port of Oakland and 33% of trips 
leaving the Port use the highlighted access ramps above.

 

AR 0070253



  West Oakland Truck Management Plan  |  10

IMPLEMENTATION STEPS 
1. The TMP Team including consultants will assess the intersections listed in Strategy 1 Background and 

identify potential safety improvements that may be needed.

2. The TMP Team will work with the City’s Planning and Building Department to identify private 
developments proposed near these intersections to encourage the inclusion of the identified 
potential safety improvements in the private development projects. Typically, developers implement 
improvements to the streets and sidewalks adjacent to development projects. The TMP Team will 
provide input to these projects so that pedestrian and bicycle safety is addressed while maintaining 
requirements for truck movement. 

3. For the intersections listed in Strategy 1 Background that are not addressed as part of private 
development projects, the Oakland Department of Transportation (OakDOT) will oversee the 
schematic design of safety improvements, using consultants as needed. These improvements will 
be included in the City’s Capital Improvements Program (CIP), which has an evaluation process for 
prioritizing capital projects. Additional funding could also be pursued from outside agencies.

SCHEDULE
Assessment of these intersections to identify potential safety improvements and coordination with the 
City’s Planning and Building Department about nearby private development is planned for 
Year 1 of TMP implementation.  Improvements done by developers would be completed on the 
developer’s schedule and are not included in the TMP schedule.  Schematic design for the intersections 
not addressed by private development will start no earlier than Year 2. Installation of these improvements 
may occur in Years 3-5, depending upon receipt of funding and CIP prioritization.

OBJECTIVE (continued)

Adeline Street at 3rd Street Adeline Street at 5th StreetUnion Street at 5th Street

Photos of three of the five intersections proposed for safety improvements.
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OBJECTIVE
Develop and communicate preferred routes for truck drivers to use when accessing destinations in West 
Oakland that are not on designated Truck Routes. The focus will be on businesses in West Oakland located 
away from Truck Routes that are supported by or use trucks in large numbers. This Strategy will help 
minimize driving on less desirable routes, particularly on streets with residences.

Strategy

BACKGROUND 
Truck drivers are allowed per the Oakland Municipal Code to leave Truck Routes and drive on other 
streets, including Truck Prohibited Streets, when it is necessary to reach a destination for loading or 
unloading or to access their business. Because trucks are allowed to drive on all streets in these limited 
circumstances, the City and the Port identified the need to work with businesses to determine preferred 
delivery routes to reduce trucks driving on streets that have residences or are not Truck Routes.

IMPROVE 
TRUCK ROUTING
Identify preferred truck routing for truck-oriented businesses to reduce 
trucks driving on streets with residences or other non-industrial streets.

Truck driving on local streetTruck on non-Truck Route street
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OBJECTIVE continued

Residential

Residential-Commercial Mix

Commercial-Industrial Mix

Open Space/Parks

Transit-Orientated 
Development & other Zoning

Land Use/Zoning
Port-Focused Truck
Oriented Businesses

Other Truck-Oriented
Businesses
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IMPLEMENTATION STEPS 
1. The TMP Team will collaboratively identify truck-oriented businesses located in areas that are near 

residences, that are further away from Truck Routes, that use many trucks or that are located in areas 
with higher localized air emissions. Possible locations of such businesses include the area northeast 
of Peralta Street and West Grand Avenue; Adeline Street north of 20th Street; the area west of Mandela 
Parkway between 16th Street and 20th Street; and the area east of Mandela Parkway between 12th 
Street and 18th Street.

2. Of the businesses identified in Step 1, select approximately six that are interested in engaging 
in this Strategy. Meet with these businesses to map out the preferred route for each. As feasible, 
representatives from Bay Area Air Quality Management District will participate in the meetings to 
provide information such as grant opportunities for electric trucks, yard equipment, and related 
infrastructure. It is anticipated that the first six businesses contacted will be VA Transportation, Mutual 
Express, Quintero Trucking Corporation, CASS, Central Concrete, and Hodo Foods.

3. Communicate the preferred route to the businesses and the truck drivers who serve the businesses as 
well as their suppliers and contractors as appropriate. This may vary by business, and could include 
staff meetings, electronic communications, or written brochures and maps. The information will be 
translated into other languages as needed.

4. After a period of time, as determined by the TMP Team (e.g., six months), meet again with the 
businesses to see if the routing is working. If not, identify issues and make the necessary adjustments, 
such as a different route or better outreach to drivers.

5. Repeat this approach with additional businesses in Years 2 through 5.

SCHEDULE
This Strategy is planned to start in Year 1 of TMP implementation and will take approximately one year to 
implement.
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Strategy

BACKGROUND 
Several streets in the Port and in West Oakland are intended for trucks, who use them regularly, although 
these streets are not designated Truck Routes. These streets are: West 14th Street, Burma Road, Wake 
Avenue, Admiral Robert Toney Way, 3rd Street between Market Street and Martin Luther King Jr. Way, and 
the Frontage Road between 7th Street and West Grand Avenue, which was built by Caltrans as a route for 
trucks to access I-880. These streets are proposed to become designated Truck Routes. Other streets may 
also be identified for designation as Truck Routes.

In addition, trucks have been observed using several streets in West Oakland that pass by residences and 
are not on Truck Routes, even though the same destinations could still be reached by staying primarily on 
Truck Routes. Such streets are candidates to be added to the Truck Prohibited Street network and may 
include 7th Street between Union Street and Wood Street, and 28th Street between Peralta Street and 
Mandela Parkway. Other streets may also be evaluated for designation as Truck Prohibited Streets.

In addition, technical analyses completed for the TMP identified inconsistencies in the Oakland Municipal 
Code (OMC). For example, Peralta Street between 3rd Street and 16th Street, and between Mandela Park-
way and 28th Street, is prohibited to vehicles exceeding four-and-one-half tons, per the OMC. However, 
the OMC also states that Peralta Street between 12th Street and Emeryville City Limits, which overlaps the 
sections identified as Prohibited, is a designated Truck Route. Inconsistencies like this will be proposed 
for correction through changes to the Oakland Municipal Code.

OBJECTIVE
Propose changes to the Oakland Municipal Code to update the Truck Routes and Truck Prohibited Streets 
and resolve or correct OMC inconsistencies to make Truck Routes clearer and more effective.

UPDATE THE NETWORK OF TRUCK ROUTES 
AND TRUCK PROHIBITED STREETS
Propose additions or changes to the Truck Routes and Truck 
Prohibited Street network so that Truck Routes are more effective.

7th St. near BART (left) and 28th St. (middle) should be Truck  Prohibited Streets while Frontage Rd. (right) should be a Truck Route.
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OBJECTIVE continued

Residential

Residential-Commercial Mix

Commercial-Industrial Mix

Open Space/Parks

Transit-Orientated 
Development and 
other Zoning

Land Use/Zoning
Truck Route (Existing)

Truck Prohibited Street (Existing)

Proposed Truck Route

Potential Truck Prohibited Street
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IMPLEMENTATION STEPS 
1. The TMP Team including consultants will collaboratively review Oakland Municipal Code Chapter 

10.52, the existing Truck Route and Truck Prohibited Streets map, and localized air emissions data to 
identify proposed changes. 

2. Engage stakeholders affected by the proposed changes, including local residents and businesses and 
the truck drivers that support those businesses, as described in Implementation Approach.

3. Analyze proposed changes to evaluate expected truck movement resulting from these changes. 
Verify that the proposed changes are consistent with California Vehicle Code.

4. Collect truck counts on streets proposed to be changed in West Oakland, as needed, to collect 
baseline data.

5. Prepare documentation supporting the proposed designations. 

6. City Council must approve any changes to the Truck Route and Truck Prohibited Street designations.

7. Update and make available the Truck Route and Truck Prohibited Streets map, incorporating any 
changes approved by City Council. 

8. Communicate the revisions to businesses, to truck drivers, and to the Oakland Police Department 
(OPD), who is responsible for enforcement.

9. Install signs on new Truck Routes or Truck Prohibited Streets as needed.

10. Repeat truck counts on streets that were changed to evaluate effectiveness of new routes. If expected 
changes in truck counts did not occur, conduct additional outreach.

SCHEDULE
This Strategy is planned to start in Year 1 of TMP implementation and will take approximately three years 
to implement.
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Strategy

BACKGROUND 
Standard-size Truck Route signs often are not readily visible along streets in West Oakland. Some signs 
are not legible due to damage or graffiti whereas others are too small to be easily seen for their intended 
purpose. Gaps in the Truck Route sign network may confuse truck drivers, especially those who do not 
drive in the area frequently. Directional signs may also be needed to clarify routes to truck services, such 
as fueling stations and parking at the Port and former Oakland Army Base.

Larger signs, graphic signs for limited English proficiency drivers, or different types of signage, such as 
lane markings or portable changeable message signs (CMS), may be more effective in key locations, such 
as 7th Street at Union Street and 7th Street at Wood Street. 

OBJECTIVE
Replace damaged or illegible signs, add signs in gaps in the network, and use larger or different types of 
signs in key locations so that Truck Route signage works more effectively as a coherent system.

IMPROVE 
TRUCK ROUTE SIGNAGE
Provide better signage to help truck 
drivers identify and stay on Truck Routes.

Far left: Damaged signs are 
a common problem in West 
Oakland.

Left: Simple, bright, and clear 
signs may be an option.

Changeable signs are already being tested by the Port. Messaging on the street is a possibility.
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IMPLEMENTATION STEPS 
1. The TMP Team including consultants will complete an inventory and a condition assessment of 

truck-related signs in West Oakland. This inventory shall include Truck Prohibited Street and parking 
signs, as well as Truck Route signs; the information may be useful for other TMP Strategies. In addition, 
the TMP Team will gather qualitative information on sign awareness when it meets with businesses as 
part of Strategy 2.

2. The Oakland Department of Transportation (OakDOT) will evaluate the results of the Truck Route sign 
inventory, locations of truck services, and known problem areas to identify locations where more, 
larger, or different signs would be helpful. Additionally, the Oakland Municipal Code, the California 
Vehicle Code, and the California Manual of Uniform Traffic Control Devices that affect signage options 
will be evaluated.

3. The TMP Team will engage stakeholders to optimize proposed improvements. In particular, the TMP 
Team will gain input from truck drivers so that the improvements enhance the truck drivers’ ability to 
operate efficiently within the designated Truck Routes. 

4. Prepare a Sign Replacement and Installation Plan. This will be undertaken by a consultant with 
oversight by the TMP Team.

5. Implement the Sign Replacement and Installation Plan.  The Port will purchase and install any signs 
identified for streets in the Port area.  OakDOT will oversee the installation of signs in the City area. 
Sign installation and replacement along city streets is contingent upon receipt of funds as described in 
the Funding and Resources section of Chapter III Implementation Approach. 

SCHEDULE
This Strategy is planned to start in Year 1 of TMP implementation and will take approximately two years to 
undertake Steps 1 through 4.  Sign installation and replacement will be phased over several more years to 
integrate with other TMP Strategies, and is contingent upon receipt of funds as described in the Funding 
and Resources section of Chapter III Implementation Approach.
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Strategy

BACKGROUND 
Truck drivers are allowed per the Oakland Municipal Code to use non-Truck Route streets, including 
Prohibited Streets, to reach their destination for loading or unloading. Oakland Police Department (OPD) 
officers performing spot-checks in key locations along non-Truck Routes where trucks are often seen 
could reduce misuse of the Truck Route exception.

OBJECTIVE
Use targeted enforcement to address problem areas remaining after implementation of Strategies 2, 3, 
and 4, all of which should increase use of preferred routes and reduce use of non-Truck Route streets.

CONDUCT 
TRAFFIC ENFORCEMENT SPOT-CHECKS 
Conduct enforcement spot-checks on 
non-Truck Routes where trucks are often seen.

Targeted enforcement may be necessary on some local streets to cut down on the use of these non-Truck Routes.
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IMPLEMENTATION STEPS 
1. The TMP Team including consultants will work collaboratively to identify locations where Truck Route 

enforcement spot-checks would be most effective. This could be based on truck count data from 
Strategy 3, periodic stakeholder engagement, or other data. 

2. Work with OPD to develop the enforcement spot-check process, including duration (e.g., regularly for 
one week, or off and on for a month), penalties (e.g. ticket/fine or warning), and staff to perform the 
spot-check. 

3. OPD will implement the spot-check(s) and provide feedback to the City and the Port on effectiveness.

4. Repeat periodically as needed.

SCHEDULE
This Strategy as an integrated part of the TMP is planned to start in Year 3 of implementation and can be 
implemented periodically as needed for an additional two years. Ad hoc targeted traffic enforcement is 
occurring and is expected to continue during Years 1 and 2.
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Strategy

BACKGROUND 
Strategies 2, 3, and 4 will help truck drivers stay on Truck Routes and reduce driving on Prohibited Streets 
and other streets. Additional measures may be needed to address remaining problem areas. Urban 
design approaches could be more effective than signs alone that truck drivers may be used to seeing.

OBJECTIVE
Implement a pilot project to test an urban design strategy at a problem location that remains after Strat-
egies 2, 3, and 4 are implemented. This pilot project could include traffic calming devices, such as traffic 
circles, physical barriers to parking, tree planting, or other options. The pilot project will evaluate the cost 
effectiveness of such strategies to influence truck movement.

IMPLEMENTATION STEPS 
1. After Strategies 2, 3, and 4 have been implemented, the TMP Team including consultants will 

coordinate with Oakland Department of Transportation (OakDOT), Oakland Police Department (OPD), 
and stakeholders to determine if an urban design pilot project is needed in West Oakland and if so, will 
identify potential locations and design concepts. 

2. If a pilot project is recommended that relates specifically to trucks serving the Port and the OAB, the 
TMP Team or OakDOT will oversee a consultant preparing the design and cost estimate of the pilot 
project. Installation of the pilot project would be included in the City’s Capital Improvements Program, 
which has which has an evaluation process for prioritizing capital projects. Additional funding could 
also be pursued from outside agencies.

3. Evaluate the effectiveness using truck counts before and after project implementation and determine 
whether the project should be repeated in other locations.

SCHEDULE
This Strategy is planned to start in Year 4 of TMP implementation after implementation of Strategies 2, 3, 
and 4, and will take approximately two years to implement.

USE URBAN DESIGN TO 
PROMOTE USE OF TRUCK ROUTES
Install a pilot project to keep trucks driving 
on Truck Routes and parking in preferred areas.

Urban art over 7th St. as a visual deterrent Speed bumps in a residential area Roundabouts in a residential area
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Strategy

BACKGROUND 
In 2016, enforcement of parking regulations became the responsibility of the City’s Department of Trans-
portation (OakDOT). OakDOT is currently enforcing parking regulations and issued over 33,000 parking 
tickets in West Oakland in 2017. However, over 95% of those tickets were issued to cars, and few were 
issued to trucks and trailers. Approximately 260 tickets were issued for commercial (truck and trailer) 
parking violations in West Oakland and approximately 450 tickets were issued for commercial parking 
violations at the Port of Oakland. The low rate of commercial truck ticketing in West Oakland may be 
due to several factors, including parking regulations that allow widespread truck and trailer parking and 
difficulty in issuing tickets to trucks and trailers.

OBJECTIVE
Provide enhanced training to the OakDOT parking technicians on ticketing illegally parked trucks and 
trailers, which may create more effective enforcement. It is possible that the number of tickets issued will 
not increase because several TMP Strategies are intended to improve truck driver understanding of and 
compliance with parking regulations.

IMPROVE TRAINING FOR 
ISSUING PARKING TICKETS
Improve training for issuing truck and trailer parking tickets in 
West Oakland to increase compliance with parking regulations.

Effective enforcement of parking regulations is required for tickets to be a workable deterrent.
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IMPLEMENTATION STEPS 
1. The TMP Team will work collaboratively with OakDOT and OPD to develop the enhanced training, 

including content and supporting materials.

2. Work with OakDOT to develop a method to clearly identify tickets written for illegally parked trucks or 
trailers (e.g. adding the word “truck” or “trailer” to the comments section of the ticket).

3. Prior to the training, review parking ticket data to provide a baseline of commercial truck tickets, if 
determined to be necessary.

4. OakDOT and OPD will deliver training to relevant City or Port staff. Consider videotaping training 
sessions so it is easy to train additional staff. 

5. Approximately six months following the training, the TMP Team will evaluate if there is a change 
in enforcement compared to the baseline. Obtain OakDOT parking technician feedback on the 
effectiveness of the training and ticketing efforts. Data from Strategy 8 can also be used to evaluate 
effectiveness. 

6. If parking regulations are changed through other TMP Strategies, update the training module to reflect 
the new regulations, following the process above.

SCHEDULE
This Strategy is planned to start in Year 1 of TMP implementation and will take approximately one year to 
implement. Training can be repeated in Years 2 through 5 as needed.
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Strategy

BACKGROUND 
The Oakland Municipal Code (OMC) prohibits commercial trucks and trailers from parking in residential 
districts; however, the OMC allows trucks and trailers to park in most areas zoned commercial or indus-
trial, including commercial zones that contain residences. Currently, parking restrictions in commercial 
and industrial areas are established on a block-by-block basis and must have signs installed to be in 
effect. If signs are missing, the regulations cannot be enforced. Very few blocks in the commercial and 
industrial areas of West Oakland currently have commercial truck parking restrictions.

OBJECTIVE
Change the parking regulations, so the restrictions are applicable to more streets in West Oakland and 
are easier to enforce by eliminating the need for signs. Several changes to existing parking regulations are 
recommended for consideration. These include:

• Restrict truck and trailer parking near residences located in or adjacent to commercial and industrial 
districts in West Oakland. Trucks are already prohibited from parking in residential zones.

• Prohibit trailers from parking anywhere in West Oakland overnight (e.g., from 7:00 p.m. to 7:00 a.m.).

• Prohibit trucks, with or without trailers, from parking on either side of the street around public parks.

CHANGE 
PARKING REGULATIONS
Change the parking regulations so they are applicable 
to more streets in West Oakland and are easier to enforce.

Unattached trailers

Truck and unattached trailer parking next to Raimondi Park Truck parking is allowed on many streets
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IMPLEMENTATION STEPS 
1. The TMP Team including consultants will collaboratively review truck and trailer parking restrictions 

in other cities near ports (e.g. Ports of Los Angeles and Stockton) and in other cities preparing 
Community Action Plans under Assembly Bill 617 (AB617) (such as Wilmington and Long Beach) for 
additional input on possible changes in parking regulations.

2. Develop maps of West Oakland that identify where truck parking is currently allowed and where it may 
no longer be allowed under proposed changes to truck parking regulations. Engage with stakeholders 
to obtain feedback on proposed changes.

3. Identify businesses that could be affected by proposed changes. Conduct direct outreach to these 
businesses for feedback and help them develop a plan to comply with changes in parking regulations.

4. Prepare the text of the proposed parking regulations. As needed, check other City parking regulations 
for guidance.

5. Bring proposed changes to the City Council, who must approve any changes to parking regulations. 

6. If and when the City Council approves changes to parking regulations, the TMP Team will work 
collaboratively to communicate the new regulations to businesses and truck drivers in West Oakland 
and the Port.

7. Conduct enforcement training on the new regulations (see Strategy 7). Consider a “grace period” while 
businesses and enforcement staff adjust to the parking regulation changes.

8. Evaluate annual parking ticket data to see if this Strategy needs modification.

SCHEDULE
This Strategy is planned to start in Year 1 of TMP implementation and will take approximately two years to 
implement. Annual parking ticket data will be evaluated through Year 5.
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Strategy

BACKGROUND 
Some truck drivers may be parking trucks or trailers illegally on streets in West Oakland and the Port 
because the cost of a parking ticket compared to the cost of legal parking in the Port or OAB may not be 
high enough to deter illegal parking. Increasing parking fines or penalties may induce greater adherence 
to parking regulations and the use of parking facilities.

OBJECTIVE
Recommend increases in fines or other penalties for truck or trailer parking violations, if appropriate, to 
reduce prohibited parking behavior.

CONSIDER INCREASING 
TRUCK PARKING FINES
Consider revisions to the City’s Master Fee Schedule 
to increase truck parking fines or other penalties.

The current fine amount for illegal truck and/or trailer parking may 
not be an adequate deterrent.
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IMPLEMENTATION STEPS 
1. The TMP Team will collaboratively review current Oakland parking fines, cost of publicly available 

truck parking in the area, and truck parking fines in other cities adjacent to ports for a comparison of 
parking ticket fines and penalties.

2. Determine proposed changes, if any, to parking ticket fines or penalties. Prepare documentation 
supporting the proposal.

3. Obtain stakeholder input, especially from truck drivers, regarding proposed changes to parking ticket 
fines or penalties.  

4. Bring proposed changes to the City Council, who must approve changes in parking ticket fines and 
penalties. 

5. The TMP Team will collaboratively communicate approved parking fine changes to truck drivers and 
enforcement staff, in advance of effective dates.

SCHEDULE
This Strategy is planned to start in Year 2 of TMP implementation and will take approximately one year to 
implement.
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Strategy

BACKGROUND 
Oakland Department of Transportation (OakDOT) provides enforcement of parking regulations in West 
Oakland. Implementation of TMP Strategies 7 and 8 is expected to reduce prohibited parking behavior. 
However, illegal truck or trailer parking may still occur in certain locations. Therefore, additional targeted 
enforcement may be beneficial.

OBJECTIVE
Provide targeted enforcement of parking regulations at specific times and locations.

CONDUCT TARGETED 
PARKING ENFORCEMENT
Provide targeted enforcement of parking 
regulations at specific times and locations

Illegally parked unattached trailersTruck parked illegally
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IMPLEMENTATION STEPS 
1. The TMP Team will use the annual parking ticket data from Strategies 7 and 8 to identify locations 

where trucks and trailers continue to regularly park in prohibited areas. 

2. If determined to be needed, identify one or more locations for targeted parking enforcement.

3. Work with the Parking and Mobility division of OakDOT to develop the targeted enforcement 
approach, including expected duration (e.g. for two weeks). 

4. The Parking and Mobility division of OakDOT will implement the targeted enforcement. 

5. Repeat targeted enforcement as determined necessary. 

SCHEDULE
This Strategy as an integrated part of the TMP is planned to start in Year 3 of implementation after 
implementation of Strategies 7 and 8. It can be implemented periodically for two additional years. 
Ad hoc targeted parking enforcement is occurring and is expected to continue during Years 1 and 2.
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III. IMPLEMENTATION APPROACH 

TMP APPROVAL
The City of Oakland City Administrator and the Port of Oakland Executive Director 
approved this TMP.

SCHEDULE
The City and the Port will begin to implement the Strategies in Year 1. The TMP is 
anticipated to take up to five years to implement, after which time ongoing activi-
ties, such as enforcement, will be incorporated into regular operating procedures 
by the Port and the City. The Strategies that are expected to provide benefits 
most quickly have been scheduled to start in the first year (“Year 1”) after the TMP 
is approved. The overall schedule, along with ongoing supporting activities, are 
shown in Figure 3.
 

Figure 3: Schedule

Planned activities

Optional activities
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ROLES AND RESPONSIBILITIES
The Port and the City are committed to implementing the TMP Strategies. The 
City Administrator of the City of Oakland and the Port of Oakland Director of 
Engineering will be responsible for implementation of the TMP. Each will identify 
a staff person in his/her department to serve as their TMP Project Manager for 
implementation. The TMP Project Managers will be supported by various City and 
Port departments. The specific roles and responsibilities of Port and City staff are 
shown in Figure 4. The Project Managers and other staff as well as consultants 
or contractors that support implementation of the TMP are referred to in this 
document as the “TMP Team.”

Figure 4: TMP Implementation Roles & Responsibilities

CITY OF OAKLAND
City Administrator

City TMP Project Manager
• City day-to-day oversight
• Coordination with Port and team
• Monitor solution implementation

Oakland Dept. of Transportation
• Parking regulation changes for 

City Council action 
• Parking enforcement
• Sign installation and maintenance
• Parking ticket data

Oakland Police Department
• Enforcement of moving 

violations
• Truck Enforcement in the Port

Oakland Planning & Building Dept.
• Mapping
• Website updates and outreach

Consultants (as-needed)

Ongoing stakeholder engagement

PORT OF OAKLAND
Director of Engineering

Port TMP Project Manager
• Port day-to-day oversight
• Coordination with City and team
• Monitor solution implementation

Port Social Responsibility Division
• Ongoing community outreach
• Preparation of communications 

materials

Port Environmental Programs 
and Planning Department

• As-needed technical support

Port Wharfingers
• As-needed technical support
• Outreach support to truck drivers 

and truck businesses
• Sign installation and maintenance 

in the port

Consultants (as-needed)
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It should be noted that while the City Administrator and Port Director of Engineering 
have the oversight and management responsibility for the TMP, the authority 
for several implementation steps lies with other City and Port Departments.  In 
addition, City Council action is needed for all municipal code changes, and the 
City Council may adopt, modify, or reject the recommendations put forth by City 
Departments.
 
FUNDING AND RESOURCES 
The resources needed to implement the TMP will include City and Port staff time, 
consultant costs, and direct costs for construction of physical improvements. 
Estimated staff resources needed are listed below. Staff time will be incorporated 
into the Port’s regular operating budget, and in the case of the City, from its operat-
ing budget and OAB Fair Share funding.1 

• Approximately 1/3 full-time equivalent (FTE) staff for each of the Port and City 
TMP Project Managers to provide the oversight and coordination. Given the 
number of Strategies starting in Year 1, the level of effort for the TMP Project 
Managers may be greater than this for the first two years. 

• An additional 1/2 to one FTE for each of the Port and the City for other staff 
from multiple departments as shown in Figure 4.

• Training for issuing commercial tickets for OakDOT parking technicians and 
OPD staff.

• Targeted parking and Truck Route enforcement activities by OakDOT and 
OPD.

Funding will be required for consultants and direct construction and implemen-
tation costs. The Port and the City, along with City OAB developers, will be jointly 
funding Fair Share mitigation measures2, including the TMP. The Port and City are 
in the process of developing this OAB Fair Share funding program. A portion of this 
funding will be available in Year 1 of TMP implementation with additional OAB Fair 
Share funds to follow in subsequent years. The timing of construction, installation, 
and implementation of several of the Strategies is contingent upon receipt of 
the OAB Fair Share funds as well as funding from the City’s Capital Improvement 
Program (CIP)and possibly additional funding from outside agencies.3 OAB Fair 
Share funding used for the TMP can only be applied to projects and actions directly 
related to impacts from trucks serving the Port and OAB. Therefore, other capital 
improvements identified through TMP Strategy implementation would be pro-
cessed through the CIP or with additional funding sought from outside agencies 
and/or from new development projects.

1 The SCA/MMRP designates several mitigation measures, including the TMP, as “fair share” mitigation 
measures to be funded and implemented jointly by the Port, the City, and developers.

2 See Footnote 1

3 Outside agencies that could potentially provide funding include, but are not limited to, the Bay 
Area Air Quality Management District, California Air Resources Board, and the Alameda County 
Transportation Commission.
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Strategy 1: Improve Safety at Street Intersections near the Port
Effectiveness Measures Desired Outcomes

• Collision data,  from existing sources such as CHP 
SWITRS and OakDOT High Injury Network, including 
number and severity of collisions, at these intersections 
prior to and after improvements. 

• Data prior to improvements will consist of the average 
of the last five years for which data is available. 

• Annual data will be collected after improvements have 
been made. The annual average will be determined for 
up to five years.

• Improvements are implemented.

• Pedestrians and bicyclists are more visible to drivers.

• Average annual collision data will remain constant or 
decrease. Due to anticipated development near these 
intersections, the number of pedestrians and bicyclists 
at these intersections is expected to increase, which 
would increase the potential for collisions. As feasible, 
the annual average collision data will be compared to 
changes in the number of pedestrians and bicyclists, if 
that data is available.

• Additional measures may be recommended that are 
outside the scope of this TMP.

• Number of businesses engaged.

• Truck count data on streets near the businesses 
engaged, before and after the new routes are implemented.

• Truck count data will be collected from streets that 
businesses are currently using and from the streets that 
are targeted for use.

• Results of follow-up interviews or surveys with 
businesses after approximately 6 months.

• Truck counts decrease on streets targeted for reduced 
truck use and increase on streets identified for truck 
routing.

• Follow-up interviews or surveys indicate that new 
routes are understood and being followed.

• If not successful, revisions to routing and/or additional 
outreach may be recommended.

• Changes to network proposed.

• Changes to network approved by City Council.

• Truck counts on streets proposed to become Truck 
Routes or Truck Prohibited Streets, before and after 
they are changed.

• Counts may be repeated annually after changes are in 
place through Year 5, if determined to be needed.

• Counts may include type of vehicle and time of day.

• Decrease in number of trucks on new Truck Prohibited 
Streets.

• Increase in number of trucks on new Truck Routes.

• If not successful, additional outreach to truck drivers 
and truck businesses, additional signage, or other 
measures may be recommended.

Strategy 2: Improve Truck Routing

Strategy 3: Update the Network of Truck Routes and Truck Prohibited Streets

Figure 5: Measures to Report Progress

REPORTING PROGRESS
The TMP includes an approach to evaluate the effectiveness of each Strategy. The 
primary measures are truck counts on specific streets and annual parking ticket 
data. Figure 5 provides more detail on how the TMP Team will evaluate Strategy 
success. The Strategies have been designed so that their successful implementa-
tion will achieve the TMP goals as described in the Introduction. The TMP Team will 
provide updates on Strategy implementation and the results of the effectiveness 
measures in an annual report. This annual report will be completed each year for 
five years and will be provided to stakeholders in multiple formats as appropriate. 
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Strategy 6: Use Urban Design to Promote Use of Truck Routes

Effectiveness Measures Desired Outcomes

• If determined to be needed, number and type of 
projects completed.

• Truck counts before and after urban design project 
completed.

• Decrease in truck counts on targeted streets.

• If pilot project(s) are not successful, this strategy will 
require re-evaluation as an effective tool to increase 
use of Truck Routes.

• Number of trainings completed.

• Number of staff and type of staff trained.

• Annual parking ticket data (see Strategy 8).

• See Strategy 8.

• Parking regulation changes proposed.

• Parking regulation changes approved by City Council.

• Annual number of tickets issued by violation type.

• Annual parking ticket data will be compared to the 
prior year and to the baseline 2017 parking ticket data.

• Success will be difficult to determine based on 
parking ticket data. Parking tickets may increase due 
to improved performance and/or changed parking 
regulations that take time for truck drivers to adjust to. 
On the other hand, parking tickets may decrease due to 
improved truck driver outreach. 

• Any changes to parking strategies would be identified 
as trends in ticket data are evaluated.

Strategy 7: Improve Training for Issuing Parking Tickets

Strategy 8: Change Parking Regulations

• Changes to fines proposed, if recommended based 
on analysis identified in Implementation Steps for this 
Strategy.

• Changes to fines approved by City Council.

• Annual parking ticket data for violations associated 
with changed fines (see Strategy 8).

• See Strategy 8.

Strategy 9: Consider Increasing Truck Parking Fines

Figure 5: Measures to Report Progress

• Completion of sign inventory, including number, type, 
and condition.

• Completion of Sign Replacement and Installation Plan.

• Plan Implementation annual progress report for Years 
2-5, including number of new or replacement signs 
installed over past year.

• Completion and implementation of Sign Replacement 
and Installation Plan.

• Success of improved signage is part of Strategy 3 
evaluation.

Strategy 4: Improve Truck Route Signage

• If determined to be needed, number of completed 
traffic enforcement spot-checks and number of days 
performed.

• Number of warnings and/or tickets issued.

• Truck counts on targeted streets before and after spot-
checks.

• Completion of traffic enforcement spot-checks.

• Decrease in truck counts on targeted streets.

• If not successful, additional targeted enforcement 
measures may be recommended.

Strategy 5: Conduct Traffic Enforcement Spot-Checks
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ONGOING STAKEHOLDER ENGAGEMENT 
The City and the Port will provide ongoing opportunities 
for stakeholder input and to keep stakeholders informed of 
progress on TMP Implementation. This stakeholder engage-
ment will occur on three levels as described below and shown 
in Figure 6. The TMP Team will conduct all outreach consistent 
with the TMP Public Engagement Plan. 

Engagement with key stakeholders on individual Strategies 
will be done to share information and receive input on specific Strategies from 
the people most knowledgeable of, and likely to be the most affected by, the 
implementation of the Strategy. This engagement with key stakeholders on 
individual Strategies will vary from Strategy to Strategy and could occur in several 
ways, including focused meetings, subject-specific work sessions, emails, surveys/
questionnaires, and other outreach 
methods.  An example of key stakeholders 
to be engaged on an individual Strategy 
would be businesses, chassis companies, 
truck drivers, and neighborhood group 
representatives for Strategy 8: Change the 
Parking Regulations.  Another example 
would be outreach to truck drivers 
regarding Strategy 4: Improving Truck 
Route Signage. As needed, the engagement 
approach for each Strategy will be reviewed 
and revised during briefings described 
below.  

Figure 6: Ongoing Stakeholder Engagement

TMP
Web Page

Briefings to
 Community

Based 
Organizations

Annual
TMP Update

ENGAGEMENT 
ON INDIVIDUAL 

STRATEGIES

STEP

Traffic
Management

Center

Technology
Deployment

Trucker
Worker
Group

One-on-One
Meetings

• Number of completed parking enforcement spot-
checks and number of days performed.

• Annual number of tickets issued by violation type (see 
Strategy 8); in particular, ticket data from the period 
following targeted enforcement.

• See Strategy 8.

Strategy 10: Conduct Targeted Parking Enforcement

Effectiveness Measures Desired Outcomes

The TMP Team will structure ongoing 
stakeholder engagement around individual 
Strategies, using existing outreach tools such as 
the Trucker Work Group, and providing updates 
in several ways, such as periodic briefings to 
community groups.

Figure 5: Measures to Report Progress
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Periodic briefings to key Community Based Organizations (CBOs) will provide 
interim updates on the TMP as Strategies are implemented. Representatives from 
the TMP Team, on an approximately quarterly basis, will attend a West Oakland 
Community Advisory Group (WOCAG) meeting and a West Oakland Business Alert 
(Biz Alert) meeting to provide a short status briefing and receive input and feed-
back from participants. The TMP Team can attend other CBOs as requested. The 
intention is to communicate regularly with these groups and to provide a way for 
the public to know where they can receive updates or provide their input if they 
are not participating in a Strategy-specific engagement and to provide touchpoints 
between the annual TMP reports. 

Outreach on TMP implementation as a whole will be done through several means, 
including preparation of an annual report and regular updates on the City’s TMP 
webpage. The annual report will include the implementation activities completed 
over the past year; results of analysis of the effectiveness of Strategies; an outline of 
planned implementation activities for the upcoming year; and issues encountered 
and recommendations, if any, for improving Strategies. The annual report will be 
distributed electronically to the TMP email distribution list, posted on the City TMP 
webpage, and available in printed form.  The TMP Team will use OAK 3114 as a 
key tool to provide a proactive feedback loop for the community and to measure 
people’s experience of TMP implementation. During Year 1 of TMP implementation, 
the TMP Team will work with OAK 311 to provide guidance on how to process truck 
related requests and to understand how the OAK 311 data can be used. Also during 
Year 1, the TMP Team will reach out to stakeholders with information on how to use 
OAK 311 through measures such as fliers in community centers and other public 
places, inserts in the Councilmember’s newsletter, and articles in the Oakland 
Post. In addition, the TMP team will use the City’s TMP webpage to provide general 
information about the implementation of the TMP, including previous copies of 
annual reports, resources such as an updated Truck Route map, how to use OAK 
311 to report problems, TMP contact information, language accessibility services, 
and other pertinent information.  

Stakeholders identified ongoing and increased outreach to truck drivers as a 
high priority. Outreach to truck drivers is especially important for outreach on 
specific Strategies, in particular Strategies 2, 3, 4, 8 and 9. The success of the TMP 
will depend in great part on truck drivers participating in the new Truck Routes and 
new parking regulations. The TMP Team will continue to use the numerous existing 
and upcoming tools such as technology deployment, changeable message signs, 
fiber optic communication network, the Traffic Management Center, the Port’s 
Trucker Work Group, and the Port’s Secure Truck Enrollment Program to reach 
truck drivers. The TMP Team may also use the ”low-tech” method of meeting truck 
drivers “on their turf” at location such as terminal gate queues in the early morning, 
truck parking lots and fueling stations, and local lunch spots to continue to obtain 
their input and educate them about TMP implementation.   

4   OAK 311 is a telephone number and website that connects the public to trained City of Oakland 
representatives who help with requests for non-emergency city services and information. 
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APPENDICES  

A. Truck Parking Technical Memorandum

B. Truck Movement and Safety Technical Memorandum

C. Signs and Communication Technical Memorandum

D. Enforcement of Parking Regulations 
and Truck Routes Technical Memorandum

E. Truck Background

F. Public Engagement Program

G. Stakeholder Comments Spreadsheet

H. Strategy Development Process

I.  Response to Comments on Draft West Oakland Truck 
Management Plan

Electronic copies of the appendices are available at the City’s website at  
www.oaklandca.gov/topics/west-oakland-truck-management-plan and the Port’s 
website at www.portofoakland.com/community/environmental-stewardship/west-
oakland-truck-management-plan/
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