
From: Brown, Lily </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=497CF9FB93CE44238F920DD7B2E43F25-BROWN, LILY>
To: Starr, Iris
Sent: 12/6/2018 1:15:36 PM
Subject: RE: A's/Howard Terminal CEQA Coordination Meeting 12/6/18 - AGENDA / ACTION ITEMS

Got it. Will be at the TMP overview after?

From: Starr, Iris
Sent: Thursday, December 6, 2018 1:00 PM
To: Brown, Lily <LBrown@oaklandca.gov>
Subject: FW: A's/Howard Terminal CEQA Coordination Meeting 12/6/18 - AGENDA / ACTION ITEMS

I'm not planning to be at this meeting

From: Crescentia Brown [mailto:CBrown@esassoc.com]
Sent: Thursday, December 6, 2018 12:18 PM
To: Lake, Betsy <ELake@oaklandca.gov>; Brown, Lily <LBrown@oaklandca.gov>; Vollmann, Peterson <PVollmann@oaklandca.gov>; Starr, Iris <IStarr@oaklandca.gov>; David Kaval (dkaval@athletics.com) <dkaval@athletics.com>; Gallegos, Larry <LGallegos@oaklandca.gov>; Patel, Bijal <BPatel@oaklandcityattorney.org>; Miguel Duarte (mduarte@athletics.com) <mduarte@athletics.com>; Spoerl, Peter <PSpoerl@oaklandcityattorney.org>; Robert Rees (R.Rees@fehrrandpeers.com) <R.Rees@fehrrandpeers.com>; Jillian Feyk-Miney <JFeyk-Miney@esassoc.com>; Brian Boxer <BBoxer@esassoc.com>; Hillary Gitelman <HGitelman@esassoc.com>; Noah Rosen (NRosen@athletics.com) <NRosen@athletics.com>; Sekhri, Neil (NSekhri@gibsondunn.com) <NSekhri@gibsondunn.com>; Lee Reis (L.Reis@fehrrandpeers.com) <L.Reis@fehrrandpeers.com>; Neil Kraetsch (NKraetsch@athletics.com) <NKraetsch@athletics.com>; TTashombe (TTashombe@athletics.com) <TTashombe@athletics.com>; Alaoui, B. Mohamed <BAlaoui@oaklandca.gov>; Russo, Ryan <RRusso@oaklandca.gov>; Horton, Brianna <BHorton@oaklandca.gov>
Cc: Gilchrist, William <WGilchrist@oaklandca.gov>; Dash Davidson <ddavidson@athletics.com>; Ghalandari, Sara <SGhalandari@gibsondunn.com>; Murphy, Mary G. <MGMurphy@gibsondunn.com>; Manasse, Edward <EManasse@oaklandca.gov>
Subject: A's/Howard Terminal CEQA Coordination Meeting 12/6/18 - AGENDA / ACTION ITEMS

NOTE CONFERENCE ROOM CHANGE FOR TODAY'S MEETING ONLY - DIMOND ROOM, 3RD FLOOR.
Find today's meeting **Agenda** attached and updated **Action Items** below.

ACTION ITEM

DUE

STATUS

11/29 MEETING			
12	TMP Preview. 1-on-1 for Transportation Dept , if possible. Pete to schedule.	Before 12/6	In Progress. Scheduled for 12/6 following Coordination Meeting.
13	BCDC. A's research on BCDC Jurisdiction.	Before 12/6	In Progress.
14	Aesthetics. Approach Work Session (ESA lead)	Before 12/10 (input for 12/13 DEIR Scope)	Ongoing. Initial Meeting 11/28; follow-ups (wind 12/3; sims 12/3; subs and BIG TBD)

15	ADEIR Schedule Strategies. City review and feedback (Bijal/Betsy)	Before 12/6 (input for 12/13 DEIR Scope)	Ongoing. City report-out on 12/6.
16	Court Reporter referral for Scoping Meetings.		Done.
11/15 MEETING			
7	Pete V. to send ESA City's NOP Distribution Lists for review. ESA provided recommendations 11/19.	19-Nov	Done.
8	Community List. A's to send Pete V. the contact lists for the Ballpark Community Workshops.	19-Nov	Done.
9	Pete V. to contact City's Title 6 coordinator to confirm translation access requirements.	Before 11/21	Done.
10	Fire Dept. Larry to set follow-up meeting between Betsy L. and Dept. Fire Chief.		In Progress. Scheduled for 12/12.
11	DOSP/Howard Terminal. ESA to provide dates to Betsy L./Ed Manasse for an ESA-Urban Planning Partners (L. Dias) meeting on NOP coordination (Howard Terminal / DOSP).	Before 11/21	Ongoing. Initial Call 11/19. Follow-up 12/10
11/8 MEETING			
4	City/A's to confirm NOP project exhibit.	Before 11/15	Done
2	ESA to prepare Screencheck NOP	Before 11/15	Done
3	Socio/Urban Decay and Equity. ESA and Betsy Lake to connect subconsultant Amy Herman (Socioeconomic Analysis) with Darlene Flynn of the City's Dept. of Race and Equity (Equity Analysis). Include Iris Starr and Lily Brown in this coordination.	Before 11/30	In Progress.
4	ESA/ALH to refine Socioeconomics scope of work. Include Iris Starr and Lily Brown in this coordination.	To be incorporated with ESA's Draft Phase 2 Scope, due 12/13; ESA submitted scope 11/26, related to #3	Done
5	Pete Vollmann to email Oakland CEQA Thresholds to the Applicant Team	-	Done
6	Traffic Peer Contract. Pete Vollmann to follow-up on status of contracting of City's traffic peer reviewer (Sam Schwartz)	Before 11/15	In Progress

Crescentia Brown, ESA, on behalf of Peterson Vollmann, Bureau of Planning