From:
To:

CC:
Sent:
Subject:

Attachments:

All: Find today’s meeting Agenda attached and updated Action Items below.

Crescentia Brown <CBrown@esassoc.com>

Brown, Lily; Vollmann, Peterson; Starr, Iris; David Kaval (dkaval@athletics.com); Gallegos, Larry;

Patel, Bijal; Miguel Duarte (mduarte@athletics.com); Spoerl, Peter; Robert Rees

(R.Rees@fehrandpeers.com); Jillian Feyk-Miney; Brian Boxer; Hillary Gitelman; Noah Rosen

(NRosen@athletics.com); Sekhri, Neil (NSekhri@gibsondunn.com); Lee Reis

(L.Reis@fehrandpeers.com); Lake, Betsy; Neil Kraetsch (NKraetsch@athletics.com); TTashombe

(TTashombe@athletics.com); Alaoui, B. Mohamed; Russo, Ryan; Horton, Brianna
Gilchrist, William; Dash Davidson; Ghalandari, Sara; Murphy, Mary G.; Manasse, Edward

12/12/2018 6:05:27 PM

A's/Howard Terminal CEQA Coordination Meeting 12/13/18: AGENDA & ACTION ITEMS

AGENDA_A's 121318 Coordination Meeting + Future Agendas-Milestones. pdf

ACTION ITEM DUE STATUS
“ROM 12/6 | NG

17 Fefined ADEIR Review Schedule. ESA to For 12/13
Lpds = schedule to reflect City preview Coordination In Progress.
of A s and other expediting strategies. Meetine

ONGOING
14 Aesthetics. Approach Work Session (ESA Ongoing. HnitiaHMeeting
lead) (11/29) Before 12/10 1128follow-ups{wind
(input for 12/13 ’ ’
and BIG42/41: Nexd
DEIR Scope) cor. call 12/14 (all
subs).

10 | Fire Dept. Larry to set follow-up meeting In Progress. Scheduled
between Betsy L. and Dept. Fire Chief. for the 12/18 monthly
(11/15) internal City meeting.

11 DOSP/Howard Terminal. ESA to provide Onaoina. Initial Call
dates to Betsy L./Ed Manasse for an 1 /$9 F%.Ilow-up 12/10
ESA-Urban Planning Partners (L. Dias) Mesd \ﬁﬂr%‘m first weelk m‘ﬂ"“‘.
meeting on NOP coordination (Howard "W';‘W e —
Terminal / DOSP). (11/15) S

3 Socio/Urban Decay and Equity—ESA-and
Betsy Lake toconnectS ESA/Subconsultant
Amy Herman (Socioeconomic Analysis) to
contact Darlene Flynn of the City’s Dept. of
Race and Equity (Equity Analysis) to ensure Before 12/13 In Progress.
no redundancy in these scopes of work:

.;'t? _te clar II? |e_la E_I his S& tarF-and-Lily-Brown
DONE
12 TMP Preview. 1-on-1 for Transportation Done. Scheddled-for
Dept, if possible. Pete to schedule. (11/29) 12/6following
- iration Meeting.
Before12/6 Revised/Update TMP
underway; which is
tracked as a data input




and will be on future
Coordination Meeting

agendas.

(11/29)

13 BCDC. A's research on BCDC Jurisdiction.

Done. A's counsel and
City will cortirne

Before12/6 discussions as needed
{incl. Port and State
Lands coord).
15 ADEIR-Schedule-Strategies—Cityreviewand | Before 12/6-{input | Done. Gityrepert-outon
feedback(Bijal/Bets\y-(114/29) for 1213 DEIR 42/8. Contirned in Task
16 | Court Reporter referral for Scoping Meetings. b
(44/29) one.
Z P \L | ESA Citv's NOP Distri .
Listsforreview—ESA-provided 49-Nev Done.
recemmendations14H49—{11/15)
8 | Community-List-A's to-sendPete \-the
contactlistsfor the Ballpark-Community 49-Nev Done.
Werksheps{(11/15)
o] = \L Nitv's Title 8 i
confirm-translationaccessreguirements: Before 4424 Done.
{H15)
SityiAis-to-confirm-NOP-project exhibit Before14/15 Done
H8)
2 ESA-to-prepare-Sereencheck NORP{11/8) Before 11/15 Done
7 . . . .
Eﬁg’ ‘II:_III tel lel Iulne_ S; e|aeee|| ||9_||||Ees Scope Ig. IIQEE IEI |e,a||eEs|aEteel
due1243—ESA Done
submitted-scope
1426 related to
#3
5 PeteVellmanntoemail Oakland-GEQA
Fhreshelds-to-the- Applicant Team(11/8) i Done
6 Fraffic PeerContractPete Vollmannto
ol : . it
traffic peerreviewer{Sam-Schwartz)(11/8) Before- 1115 Done.

Crescentia Brown, ESA, on behalf of Peterson Volimann, Bureau of Planning

Project Manager
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