
From: Starr, Iris </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP 
(FYDI BOHF23SPDLT)/CN=RECI Pl ENTS/CN=BE7930D898114833943370A 70348431 F-STARR, 
IRIS> 

To: Brown, Lily 
Sent: 12/6/2018 12:59:32 PM 
Subject: 
Attachments: 

FW: A's/Howard Terminal CEQA Coordination Meeting 12/6/18 - AGENDA I ACTION ITEMS 
AGENDA_A's 120618 Coordination Meeting+ Future Agendas-Milestones.pdf 

I'm not planning to be at this meeting 

From: Crescentia Brown [mailto:CBrown@esassoc.com] 
Sent: Thursday, December6, 201812:18 PM 
To: Lake, Betsy <ELake@oaklandca.gov>; Brown, Lily <LBrown@oaklandca.gov>; Vollmann, Peterson 
<PVollmann@oaklandca.gov>; Starr, Iris <IStarr@oaklandca.gov>; David Kaval (dkaval@athletics.com) 
<dkaval@athletics.com>; Gallegos, Larry <LGallegos@oaklandca.gov>; Patel, Bijal 
<BPatel@oaklandcityattorney.org>; Miguel Duarte (mduarte@athletics.com) <mduarte@athletics.com>; Spoerl, 
Peter <PSpoerl@oaklandcityattorney.org>; Robert Rees (R.Rees@fehrandpeers.com) 
<R.Rees@fehrandpeers.com>; Jillian Feyk-Miney <JFeyk-Miney@esassoc.com>; Brian Boxer 
<BBoxer@esassoc.com>; Hillary Gitelman <HGitelman@esassoc.com>; Noah Rosen (NRosen@athletics.com) 
<NRosen@athletics.com>; Sekhri, Neil (NSekhri@gibsondunn.com) <NSekhri@gibsondunn.com>; Lee Reis 
(L.Reis@fehrandpeers.com) <L.Reis@fehrandpeers.com>; Neil Kraetsch (NKraetsch@athletics.com) 
<NKraetsch@athletics.com>; TTashombe (TTashombe@athletics.com) <TTashombe@athletics.com>; Alaoui, B. 
Mohamed <BAlaoui@oaklandca.gov>; Russo, Ryan <RRusso@oaklandca.gov>; Horton, Brianna 
<BHorton@oaklandca.gov> 
Cc: Gilchrist, William <WGilchrist@oaklandca.gov>; Dash Davidson <ddavidson@athletics.com>; Ghalandari, 
Sara <SGhalandari@gibsondunn.com>; Murphy, Mary G.<MGMurphy@gibsondunn.com>; Manasse, Edward 
<EM anasse@oaklandca.gov> 
Subject: A's/Howard Terminal CEQA Coordination Meeting 12/6/18 -AGENDA I ACTION ITEMS 

Find today's meeting Agenda attached and updated Action Items below. 

ACTION ITEM DUE STATUS 

···11 llM 

12 TMP Preview. 1-on-1 for Transportation In Progress. Scheduled for 
Dept, if possible. Pete to schedule. Before 12/6 12/6 following Coordination 

Meeting. 

13 BCDC. A's research on BCDC Jurisdiction. Before 12/6 In Progress. 
14 Aesthetics. Approach Work Session (ESA Ongoing. Initial Meeting 

lead) Before 12/10 (input for 11/28; follow-ups (wind 12/3; 
12/13 DEIR Scope) sims 12/3; subs and BIG 

TBD) 
15 ADEIR Schedule Strategies. City review Before 12/6 (input for Ongoing. City report-out on 

and feedback (Bijal/Betsy) 12/13 DEIR Scope) 12/6. 

4€ Ge1::n=t Re13eFl:eF FefeFFal feF See13iA§ 
MeetiA§S. Done. 

···11 5 llM 



+ Pete V. te senet E:SA City's ~JGP 
9istFi81::1tien bists feF Feview. E:SA pFSvieteet 19 ~Jev Done. 
Fecemmenetatiens 11fl9. 

8 Community List. A's to send Pete V. the 
contact lists for the Ballpark Community 19-Nov Done. 
Workshops. 

9 
Pete V. te centact City's Title 6 ceeFelinateF 

Befem 11/21 Done. 
te cenfiFm translatien access FeE11::1iFements. 

10 Fire Dept. Larry to set follow-up meeting In Progress. Scheduled for 
between Betsy L. and Dept. Fire Chief. 12/12. 

11 DOSP/Howard Terminal. ESA to provide 
dates to Betsy L./Ed Manasse for an 

Ongoing. Initial Call 11/19. 
ESA-Urban Planning Partners (L. Dias) Before 11/21 
meeting on NOP coordination (Howard 

Follow-up 12/10 

Terminal I DOSP). 

11 llM 

+ City/A's to confirm NOP project 
Before 11/15 Done 

ex:l=lisit. 
2 E:SA te pmpaFe Scmencl=lecl~ ~JGP BefeFe 11/15 Done 
3 Socio/Urban Decay and Equity. ESA 

and Betsy Lake to connect subconsultant 
Amy Herman (Socioeconomic Analysis) 
with Darlene Flynn of the City's Dept. of Before 11/30 In Progress. 
Race and Equity (Equity Analysis). Include 
Iris Starr and Lily Brown in this 
coordination. 

4 E:SA//\bFl to mfine Socioeconomics +o se i nco rpo rateEI 
scope of work. lncl1::1Ele Iris Starr anEI bily witl=l E:SA's 9raft 
Brown in tl=lis coorElination. Pl=lase 2 Scope, El1::1e 

Done 
12,l1~; E:SA s1::18mitteEI 
scope 11/29, relateEI to 
~ 

a Pete Vellmann te email Oal~lanEI CE:QA 
Tl=lresl=lelets te tl=le ,ei,pplicant Team 

- Done 

6 Traffic Peer Contract. Pete Vollmann 
to follow-up on status of contracting of 

Before 11/15 In Progress City's traffic peer reviewer (Sam Schwartz) 

Crescentia Brown, ESA, on behalf of Peterson Vollmann, Bureau of Planning 


