City of Oakland
Oakland Waterfront Ballpark District Environmental Review

DATE: December 20, 2018 MEETING: EIR Coordination Meeting #9
LOCATION: City of Oakland - Bureau of Planning ADDITIONAL
250 Frank H. Ogawa Plaza — 2nd FI. INVITEES:
Joaquin Miller Conference Room - CONF. CALL- 1“:::1:::::::"':: """"""" T
1:30-3:30 (This agenda — 1 hour 30 IN NO.: | .- Redacted . !
mins) T
TOPIC LEAD
1. VMT Scenario Assumptions (follow-up from 12/13) {10 mins) F&P
2. Opening Day Scenario {15 min} A’s
3. Report-out on 12/13 Port Board Meeting (as relevant) {10 min} Counsels/A’s
4. Major Scoping Comment Themes to Date {15 mins) ESA/AII
5. DOSP Status Update {10 mins) City/E. Manasse
6. DEIR Phase 2 Scope of Work (20 mins) ESA/City
7. Wrap-up / Follow up {10 mins} ESA/AII
8.1 Status of “Action Items”
o City preview and distribution of EIR Project ESA/City

Description Outline (post 12/20 mtg)

8.2 Next Meeting Agenda Items (1/3) [12/27 Meeting Cancelled]

e Comments on Draft EIR Scope of Work
e Comments on Draft Project Description
e Revised Draft TMP

(Open Items and Future Meeting Topics on Reverse)
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City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD

e FIR Analysis ScenariosAMarigats
e TMP/TDM: Project/Mitigation and AB 734/EIR

U 2018 Milestones

e Confirmation of Simulation Viewpoints Late December

e Revised Draft TMP Late December

e Confirm Cumulative Scenario Late December

e Confirm Sensitive Recptors Late December

U 2019 Milestones
e City Traffic Peer Review #1 (Task 8.4) TBD
£8P cubrmito Al e Tratfics os-{Task7-2) Earivl

e Final Draft TMP Session (Task 6.7) Mid January
End of NOP Scoping Period January 14 2

e ESA submits Scoping Comments Summary Late January

e All Inputs for ADEIR pt.1 Due Late January

e ESA Submits ADEIR pt.1 / Roundtable Mid/Late-March

e All Inputs to ADEIR pt.2 Due (F&P/Ramboll) Mid-March

e ESA Submits ADEIR pt.2 / Roundtable Mid/Late-April
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