City of Oakland
Oakland Waterfront Ballpark District Environmental Review

DATE: December 13, 2018 MEETING: EIR Coordination Meeting #8
LOCATION: City of Oakland - Bureau of Planning ADDITIONAL posp Rep
250 Frank H. Ogawa Plaza — 2nd FI. INVITEES:
Joaquin Mlller'Conference Roorn - CONF. CALL- [~ == CTTmmmmE
1:30-3:30 (This agenda — 60 mins) INNO.: Redacted 777777777777777777
TOPIC LEAD
1. Outline of Transportation Components (direction from 12/6 mtg) F&P
(handout) {15 mins)
2. DOSP and EIR {20 mins)
e QOverview of Preliminary Draft Plan DOSP Rep
e A’s Ballpark EIR Coordination — Update ESA/City
3. Status of Draft DEIR Phase Scope / Peer Review {5 mins) ESA/City

4. ADEIR Schedule / Approach Update (direction from 12/6 mtg) (10 mins) ESA/City

5. Wrap-up / Follow up {10 mins) ESA/AIl

5.1 Status of “Action Items” (distributed prior to meeting)

5.2 Next Meeting Agenda Items (12/20)

As-needed: Clarifications F&P needs on Draft TMP Comments (from 12/6 meeting)
Major Scoping Comment Themes to Date (from 12/17 LPAB and 12/19 CPC)

e ESA walk-thru of Pre ADEIR Project Description Outline (post City review)

e ESA walk-thru of Draft DEIR Scope / Peer Reviews (post City review)

e Report-out of 12/13 Port Meeting (as relevant)

e Holiday Schedule and Priority Actions for 12/20 through 1/4

(Open Items and Future Meeting Topics on Reverse)
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City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD

e FIR Analysis ScenariosAMarigats
e TMP/TDM: Project/Mitigation and AB 734/EIR

NOP Release 11/30 -~ 1/7 {or 1/14) (DTSP 1/4-TBD)
Landmark’s Scoping Meeting 12/17 (DTSP TBD)
Planning Commission Scoping Meetings 12/19 (DTSP TBD)

O 12/27/18 Agenda (HOLIDAY WEEK)

U 2018 Milestones

e Confirmation of Simulation Viewpoints Late December
e Revised Draft TMP Late December
U 2019 Milestones

e (City Traffic Peer Review #1 (Task 8.4) T8D

e Final Draft TMP Session (Task 6.7) Mid January
End of NOP Scoping Period January 7 {or 14}

e ESA submits Scoping Comments Summary Late January

e All Inputs for ADEIR pt.1 Due Late January

e ESA Submits ADEIR pt.1 / Roundtable Mid/Late-March

e AllInputs to ADEIR pt.2 Due (F&P/Ramboll) Mid-March

e ESA Submits ADEIR pt.2 / Roundtable Mid/Late-April
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