
City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda 
DATE: December 13, 2018 MEETING: EIR Coordination Meeting #8 

LOCATION: City of Oakland - Bureau of Planning 
250 Frank H. Ogawa Plaza - 2nd Fl. 
Joaquin Miller Conference Room -
1:30-3:30 (This agenda -

ADDITIONAL DOSP Rep 
INVITEES: 

r----=---.::: -~ -~ -: - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -~ -: -~ -::: _- ~--~ 

=Redacted 
CONF. CALL­

IN NO.: 
-------------------------1-~-o::...--:::_--:_--: _________________________________________ --__--_:_--::_-o~I-

TOPIC 

1. Outline of Transportation Components (direction from 12/6 mtg) 
(handout) 

2. DOSP and EIR 

• Overview of Preliminary Draft Plan 

• A's Ballpark EIR Coordination - Update 

3. Status of Draft DEIR Phase Scope/ Peer Review 

4. ADEIR Schedule I Approach Update (direction from 12/6 mtg) 

5. Wrap-up/ Follow up 

5.1 Status of "Action Items" (distributed prior to meeting) 

5.2 Next Meeting Agenda Items (12/20) 

LEAD 

F&P 

DOSP Rep 

ESA/City 

ESA/City 

ESA/City 

ESA/All 

• As-needed: Clarifications F&P needs on Draft TMP Comments (from 12/6 meeting) 
• Major Scoping Comment Themes to Date (from 12/17 LPAB and 12/19 CPC) 

• ESA walk-thru of Pre ADEIR Project Description Outline (post City review) 

• ESA walk-thru of Draft DEIR Scope/ Peer Reviews (post City review) 

• Report-out of 12/13 Port Meeting (as relevant) 

• Holiday Schedule and Priority Actions for 12/20 through 1/4 

(Open Items and Future Meeting Topics on Reverse) 
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City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda planning + milestones 
TOPICS CARRIED FORWARD 

• EIR Analysis Scenarios/ ~lerieRts 
• TMP/TDM: Project/Mitigation and AB 734/EIR 

D 12/27/18 Agenda (HOLIDAY WEEK) 

D 2018 Milestones 

• Confirmation of Simulation Viewpoints 

• Revised Draft TMP 

D 2019 Milestones 

• City Traffic Peer Review #1 (Task 8.4) 

• F&P submits /\lternative Traffic Scenarios (Task 7.2) 

• Final Draft TMP Session (Task 6.7) 

• ESA submits Scoping Comments Summary 

• All Inputs for ADEIR pt.1 Due 

• ESA Submits ADEIR pt.1 / Roundtable 

• All Inputs to ADEIR pt.2 Due (F&P/Ramboll) 

• ESA Submits ADEIR pt.2 / Roundtable 
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Late December 

Late December 

TBD 

iarl'J' JaRwar)' 
Mid January 

Late January 

Late January 

Mid/Late-March 

Mid-March 

Mid/Late-April 


