
City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda 
DATE: December 6, 2018 MEETING: EIR Coordination Meeting #7 

LOCATION: 

TOPIC 

City of Oakland - Bureau of Planning 

250 Frank H. Ogawa Plaza - 3rd Fl. 

Dimond Conference Room - 1:30-3:30 

(This agenda - 120 mins) 

1. BCDC Bay Jurisdiction Follow-up (from 11/29) 

ADDITIONAL 

INVITEES: 

CONF. CALL­

IN NO.: 

2. Draft TMP: Review Comments and Discussion (distributed 11/29} 

3. 

4. 

5. 

6. 

7. 

8. 

Project Phasing for CEQA Analysis (from 11/29) 

Aesthetics CEQA Approach (from 11/29) 

12/6 Data Inputs Due (handout) 

DEIR Schedule Strategy: City follow-up (from 11/1) 

Agency Consultations during Scoping (from 11/1) 

Wrap-up/ Follow up 

8.1 Status of "Action Items" (distributed prior to meeting) 

8.2 Next Meeting Agenda Items (12/13) 

LEAD 

A's Counsel 

F&P/All 

A's/All 

All 

ESA/A's 

City 

ESA/All 

ESA/All 

• DOSP Plan Options, Project Description, Preliminary Draft Plan {City) 

• Draft DEIR Scope/ Peer Review Process (ESA} 

• Draft TMP Strategy follow-up from 12/6, as warranted 

(Open Items and Future Meeting Topics on Reverse) 
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City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda planning + milestones 
TOPICS CARRIED FORWARD 

• EIR Analysis Scenarios/ ~lerieRts 
• TMP/TDM: Project/Mitigation and AB 734/EIR 

D 12/20/18 Agenda Items 

• Discuss Major Scoping Comments from 

• ESA handout and walk-thru of Draft DEIR Scope I Peer Reviews (post City review) 

• ESA handout and walk-thru of Pre ADEIR Project Description (post City review) 

• Planning, Policy and Zoning Approach and Considerations (City, Port, BCDC, SLC, SCS) 

D 12/27/18 Agenda (HOLIDAY WEEK) 

D 2019 
• City Traffic Peer Review #1(Task8.4) 

• F&P submits Alternative Traffic Scenarios (Task 7.2) 

• Final Draft TMP Session (Task 6.7) 

• ESA submits Scoping Comments Summary 

• All Inputs for ADEIR pt.1 Due 

• ESA Submits ADEIR pt.1 / Roundtable 

• All Inputs to ADEIR pt.2 Due (F&P/Ramboll) 

• ESA Submits ADEIR pt.2 / Roundtable 
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TBD 

Early January 

Mid January 

Late January 

Late January 

Mid/Late-March 

Mid-March 

Mid/Late-April 


