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A's/Howard Terminal CEQA Coordination Meeting 12/6/18 - AGENDA / ACTION ITEMS

AGENDA_A's 120618 Coordination Meeting + Future Agendas-Milestones. pdf

NOTE CONFERENCE ROOM CHANGE FOR TODAY’S MEETING ONLY - DIMOND ROOM, 3RP FLOOR.
Find today’s meeting Agenda attached and updated Action ltems below.

and feedback (Bijal/Betsy)

12/13 DEIR Scope)

ACTION ITEM DUE STATUS
11/29 MEETING
12 | TMP Preview. 1-on-1 for Transportation In Progress. Scheduled for
Dept , if possible. Pete to schedule. Before 12/6 12/6 following Coordination
Meeting.
13 | BCDC. A's research on BCDC Jurisdiction. | Before 12/6 In Progress.
14 | Aesthetics. Approach Work Session (ESA Ongoing. Initial Meeting
lead) Before 12/10 (input for | 11/28; follow-ups (wind 12/3;
12/13 DEIR Scope) sims 12/3; subs and BIG
TBD)
15 | ADEIR Schedule Strategies. City review Before 12/6 (input for | Ongoing. City report-out on

12/6.

dates to Betsy L./Ed Manasse for an
ESA-Urban Planning Partners (L. Dias)
meeting on NOP coordination (Howard
Terminal / DOSP).

Before 11/21

Done.
19-Nev Done.
8 Community List. A’'s to send Pete V. the
contact lists for the Ballpark Community 19-Nov Done.
Workshops.
9 : : :
Pete V. to contact City's Title 6 coordinator
" Lot . Befere 4424 Done.
10 | Fire Dept. Larry to set follow-up meeting In Progress. Scheduled for
between Betsy L. and Dept. Fire Chief. 12/12.
11 | DOSP/Howard Terminal. ESA to provide

Ongoing. Initial Call 11/19.
Follow-up 12/10




TING

P — . .

I.IE.'_“”EEEE““”“”;I project Befere 1415 Done
2 ESA-toprepare-SereencheckNOP Before 1415 Done
3 Socio/Urban Decay and Equity. ESA

and Betsy Lake to connect subconsultant
Amy Herman (Socioeconomic Analysis)
with Darlene Flynn of the City’s Dept. of Before 11/30 In Progress.
Race and Equity (Equity Analysis). Include
Iris Starr and Lily Brown in this
coordination.

2 Ec o freSod - Tobo I
e Ltk fation
I EI 'E'E;_ QES;EIE EI’ Et.'s I Done
scope- 26 +relatedto
#3
5 Pete Vollmannto-email Oakland CEQA
Thresholds-to-the-Applicant Team - Done
6 Traffic Peer Contract. Pete Vollmann
to follow-up on status of contracting of
City’s traffic peer reviewer (Sam Schwartz) | Before 11/15 In Progress

Crescentia Brown, ESA, on behalf of Peterson Vollmann, Bureau of Planning



