City of Oakland
Oakland Waterfront Ballpark District Environmental Review

DATE: December 6, 2018 MEETING: EIR Coordination Meeting #7
LOCATION: City of Oakland - Bureau of Planning ADDITIONAL
250 Frank H. Ogawa Plaza — 3rd FI. INVITEES:

Dimond Conference Room - 1:30-3:30 CONF. CALL- 1 " i o oo e

(This agenda —120 mins) wNo. | ARl
TOPIC LEAD
1. BCDC Bay Jurisdiction Follow-up (from 11/29) A’s Counsel
{10 mins)
2. Draft TMP: Review Comments and Discussion (distributed 11/29) F&P/All
{30 mins)
3. Project Phasing for CEQA Analysis (from 11/29) {20 mins) A’s/All
4. Aesthetics CEQA Approach (from 11/29) {15 mins}) All
5. 12/6 Data Inputs Due (10 mins} (handout) ESA/A’s
6. DEIR Schedule Strategy: City follow-up (from 11/1) {15 mins) City
7. Agency Consultations during Scoping (from 11/1) (10 mins) ESA/AII
8. Wrap-up / Follow up {10 mins) ESA/AII

8.1 Status of “Action Items” (distributed prior to meeting)

8.2 Next Meeting Agenda Items (12/13)
e DOSP Plan Options, Project Description, Preliminary Draft Plan (City)
e Draft DEIR Scope / Peer Review Process (ESA)
e Draft TMP Strategy follow-up from 12/6, as warranted

(Open Items and Future Meeting Topics on Reverse)
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City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD

e FIR Analysis ScenariosAMarigats
e TMP/TDM: Project/Mitigation and AB 734/EIR

NOP Release 11/30 -~ 1/7 {or 1/14) (DTSP 1/4-TBD)
Landmark’s Scoping Meeting 12/17 (DTSP TBD)
Planning Commission Scoping Meetings 12/19 (DTSP TBD)

U 12/20/18 Agenda Items
e Discuss Major Scoping Comments from
e ESA handout and walk-thru of Draft DEIR Scope / Peer Reviews (post City review)
e ESA handout and walk-thru of Pre ADEIR Project Description (post City review)
e Planning, Policy and Zoning Approach and Considerations (City, Port, BCDC, SLC, SCS)

O 12/27/18 Agenda (HOLIDAY WEEK)

O 2019
e (City Traffic Peer Review #1 (Task 8.4) T8D
e F&P submits Alternative Traffic Scenarios (Task 7.2) Early January
e Final Draft TMP Session (Task 6.7) Mid January
End of NOP Scoping Period January 7 {or 14}
e ESA submits Scoping Comments Summary Late January
e All Inputs for ADEIR pt.1 Due Late January
e ESA Submits ADEIR pt.1 / Roundtable Mid/Late-March
e AllInputs to ADEIR pt.2 Due (F&P/Ramboll) Mid-March
e ESA Submits ADEIR pt.2 / Roundtable Mid/Late-April
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