
City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda 
DATE: 

LOCATION: 

TOPIC 

December 20, 2018 

City of Oakland - Bureau of Planning 

250 Frank H. Ogawa Plaza - 2nd Fl. 

Joaquin Miller Conference Room -

1:30-3:30 (This agenda -

mins) 

MEETING: 

ADDITIONAL 

INVITEES: 

CONF. CALL­

IN NO.: 

1. VMT Scenario Assumptions (follow-up from 12/13) 

2. Opening Day Scenario 

3. Report-out on 12/13 Port Board Meeting (as relevant) 

4. Major Scoping Comment Themes to Date 

5. DOSP Status Update 

6. DEIR Phase 2 Scope of Work 

7. Wrap-up/ Follow up 
8.1 Status of "Action Items" 

• City preview and distribution of EIR Project 
Description Outline (post 12/20 mtg) 

EIR Coordination Meeting #9 
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_- Redacted -_ 
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LEAD 

F&P 

A's 

Counsels/ A's 

ESA/All 

City/E. Manasse 

ESA/City 

ESA/All 

ESA/City 

8.2 Next Meeting Agenda Items (1/3) [12/27 Meeting Cancelled] 

• Comments on Draft EIR Scope of Work 

• Comments on Draft Project Description 

• Revised Draft TMP 

(Open Items and Future Meeting Topics on Reverse) 
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City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda planning + milestones 
TOPICS CARRIED FORWARD 

• EIR Analysis Scenarios/ ~lerieRts 
• TMP/TDM: Project/Mitigation and AB 734/EIR 

D 2018 Milestones 

• Confirmation of Simulation Viewpoints Late December 

• Revised Draft TMP Late December 

• Confirm Cumulative Scenario Late December 

• Confirm Sensitive Recptors Late December 

D 2019 Milestones 

• City Traffic Peer Review #1(Task8.4) TBD 

• l=&.P s1>1811:iits /\lterAative Traffic SceAarios (Task 7.2) l!arl'f JaRwar; 

• Final Draft TMP Session (Task 6.7) Mid January 

• ESA submits Scoping Comments Summary Late January 

• All Inputs for ADEIR pt.1 Due Late January 

• ESA Submits ADEIR pt.1 / Roundtable Mid/Late-March 

• All Inputs to ADEIR pt.2 Due (F&P/Ramboll) Mid-March 

• ESA Submits ADEIR pt.2 / Roundtable Mid/Late-April 
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