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WATERFRONT BALLPARK DISTRICT PROJECT 

ADEIR Calendar Schedule (Coordination Team) 

ESA Deliverable 

Team Meetings/Work Sessions * Analysis Preview Sessions (ESA/Team) 

1 2/14 Engineering Studies/Plans for Geotechnical, WSA/Water, Stormwater, 

Wastewater, Conceptual Grading 

2 3/1 City Peer Review of WSA/Water, Stormwater, Wastewater, Conceptual 

Grading 


