City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda

DATE: January 31, 2019 MEETING: EIR Coordination Meeting #14
LOCATION: City of Oakland - Bureau of Planning ADDITIONAL

250 Frank H. Ogawa Plaza — 2nd FI. INVITEES:

Joaquin Miller Conference Room — CONF. CALL- . Redacted __ ysTo|l Free

1:30-3:30 (This agenda: 2 hours) IN NO.: Access Code:| Redacted |
TOPIC LEAD
1. Scoping Comments / DEIR Scope Implications {60 miins} All
{Comment matrix updated with Public Hearing comments emailed with agenda)
1.1 Noise (10 min) A’s/ESA
1.2 Air Quality (30 min) Ramboll/ESA
1.4 Other Topics (20 min) All
2. Transportation (Follow-ups) {10 mins} F&P/DOT
3. Project Updates and Data Inputs {see reverse} {15 mins) A’s

3.1 Variants: Confirm and Update
3.2 Narrative Project Description

e Uses on balance of site during Phase 1
3.3 Lighting Deliverables

4. Updated Peer Review and DEIR Schedule {10 mins} {emailed with agenda}  ESA

5. Administrative Record Check-in {10 mins) ESA

6. Wrap-up {10 mins) ESA/AIl

5.1 Action ltems: Status and Follow-ups
e Port Scoping Letter Coordination Meeting (1/30)
e DOSP EIR Coordination Meeting and Follow-up (1/21, Early March)

5.2 Next Meeting Agenda (2/8)
e Scoping Comments / DEIR Scope Implications (ongoing)
e Fire Station Update (Larry/Betsy)
e Others (TBD)

(Upcoming Milestones on Reverse)
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City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD
¢ Friant Ranch re: Other CEQA Topics

MILESTONES

Key Data Inputs / Assumptions: LATE JANUARY (1/31)

e Confirm Cumulative Inputs and Model (City/ESA)
e Confirm Sensitive Receptors (City/ESA)

e Stable Site Plan

e Serrated Wharf Variant Detail

e Gondola Variant Detail

Key Data Inputs / Assumptions: MID FEBRUARY (2/14) or Later (as shown on DEIR
Calendar)

Geotechnical Report

Water Demand / WSA Approach
Stormwater Plan

Mass / Conceptual Grading

Access / Circulation

Ballpark Design

lllustrative Renderings

Shadow Study

e Construction Schedule and Activities
e Pedestrian Overcrossing Variant

e PG&E/Vistra Variant

e Lighting (2/28)

e Draft Photosimulations (3/14)

e Wind Testing Study (4/1)

Further Milestones

v" Submit Revised Phase 2 Scope of Work 1/14

v" ESA submits EIR Scoping Comments Summary 1/24

e All Inputs for 3/15 ADEIR pt.1 Due Late-danuary Mid Feb
e ESA Submits ADEIR pt.1 / Roundtable wid/Late-March

e All Inputs to 4/15 ADEIR pt.2 Due (F&P/Ramboll) Mid-March Early April
e ESA Submits ADEIR pt.2 / Roundtable Mid/Late-April
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