City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda [note mtg. room change]

DATE: February 28, 2019 MEETING: EIR Coordination Meeting #18

LOCATION: City of Oakland - Bureau of Planning ADDITIONAL A’s Engineering Team
250 Frank H. Ogawa Plaza — 3rd Fl. INVITEES: ESA Analysts (ltem #2)
Dimond Conference Room — CONF. CALL- __ |
1:30-3:30 (This agenda estimated IN NO.:
1 hr 45 mins)

TOPIC LEAD
1. Project Variants {follow-up from 2/7 and 2/14} {15 mins) A’s

1.1 Adeline Connection: Middle Harbor Road Right-Turn Approach (F&P)
1.2 Oakland Power Plant Update

2. ADEIR Analysis Preview Session #2 and Questions {60 mins) ESA

2.1 Hydrology/Water Quality and Utilities (Eric Cooke)
2.2 Sea Level Rise (Matt Brennan)

2.3 Land Use (including marine navigation conflicts) (Jill Feyk-Miney)
Public Trust / BCDC (Eli Davidian/Hillary Gitelman)

2.4 Public Services (partial) and Recreation (Jill Feyk-Miney)
2.5 Population and Housing (Hillary Gitelman/Jennifer Ostner)

3. Initial ADEIR Project Description Chapter Comments (if any) {15 mins) ESA
4. Project Data Update (see reverse) {5 mins} ESA/A’s
5. Wrap-up {10 mins) ESA/AII

5.1 Schedule: Milestones and Updates
o Comments on 2/25 Draft Project Description due Mon 3/4

5.2 Action ltems: Status and Follow-ups
o Report out of 2/27 Port Tenant Relocation Factors Call (Pete)

53 Next Meeting Agenda Items (3/7)
o SB 32-compliant GHG threshold (ESA/Ramboll)

o Noise — Friant Ranch (tentative) (ESA)

(Upcoming Milestones on Reverse)
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City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD

¢ Friant Ranch re: Other CEQA Topics
e EVA Conversion

MILESTONES

Key Data Inputs / Assumptions: LATE JANUARY (1/31)

Confirm Cumulative Inputs and Model (City/ESA)
Confirm Sensitive Receptors (City/ESA)

Stable Site Plan

Serrated Wharf Variant Detail

Gondola Variant Detail

ANENENENEN

Key Data Inputs / Assumptions: MID FEBRUARY (2/14) or Later (as shown on DEIR
Calendar)

Shadow Study
Preview Photosimulations
Geotechnical Report

Water Demand / WSA Approach
Wastewater/Stormwater Plan (Utilities package)
Mass / Conceptual Grading

Access / Circulation

Ballpark Design

[llustrative Renderings

Construction Schedule and Activities

Pedestrian Overcrossing Variant

RG&EA/stra Oakland Power Plant Variant (3/1)

Project Description Narratives (Ongoing)
Updated 1/31 Project Plans

Lighting (2/28)
Draft Photosimulations and Shadow (2/14)
e Wind Testing Study (4/1)

ANRNEN

ANANENENENENEN

e

\.

Further Milestones

v Submit Revised Phase 2 Scope of Work 1/14

v ESA submits EIR Scoping Comments Summary 1/24

v All Inputs for 3/15 ADEIR pt.1 Due Mid Feb (Ongoing)
e ESA Submits ADEIR pt.1 / Roundtable Mid/Late-March

e AllInputs to 4/15 ADEIR pt.2 Due (F&P/Ramboll) Early April

e ESA Submits ADEIR pt.2 / Roundtable Mid/Late-April
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