
City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda 
DATE: February 14, 2019 MEETING: 

ADDITIONAL 

INVITEES: 

EIR Coordination Meeting #16 

LOCATION: City of Oakland- Bureau of Planning 
250 Frank H. Ogawa Plaza- 2nd Fl. 
Joaquin Miller Conference Room-
1:30-3:30 (This agenda: 1 hour) 

CONF. CALL- ~~:.-~~~d§Q~<!.~=,:J US Toll Free 
IN NO.: Access Code:[:_~e.9~ft~<i:J 

TOPIC LEAD 

1. Relocation of Existing Port Uses: Conservative Approach A's/Ramboll 

2. Project Updates and Data Inputs A's 

2.1 2/14 Data Inputs 

2.2 Updates to 1/31 Plans 

2.3 Confirm Variants: Status and Scope 

• Oakland Power Plant 

• Pedestrian Overcrossing (Jefferson/Clay) 

• Crane Removal 

• Wharf Edge Concept 

• Embarcadero and Clay Lot 

• Aerial Gondola 

• Adeline Connection 

3. Peer Review and ADEIR Roundtable Schedule ESA 

• ADEIR Analysis Preview Session #1 (2/21) 

• ADEIR Project Description Chapter (2/21) 

• ADEIR 1.1 and 1.2 Topics and Status Update 

4. Wrap-up ESA/AII 
4.1 Action Items: Status and Follow-ups 

• Air District, Ram boll & ESA Technical Call {3:00 today) 

• Fire Baseline: City Consultant and DOSP Coordination (next week) 

• Save the Bay Comments (non-ESA) 

4.2 Next Meeting Agenda (2/21) 
• ADEIR Analysis Preview Session #1 (Bio, Cult Geo, Haz) ESA 

• Transportation: Middle Harbor Road: Alternative Right-Turn Approach 

(F&P) 

(Upcoming Milestones on Reverse) 
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City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda planning + milestones 
TOPICS CARRIED FORWARD 

• Friant Ranch re: Other CEQA Topics 

MILESTONES 

Key Data Inputs I Assumptions: LATE JANUARY (1131} 

./ Confirm Cumulative Inputs and Model (CityiESA) 

./ Confirm Sensitive Receptors (CityiESA) 

./ Stable Site Plan 

./ Serrated Wharf Variant Detail 

./ Gondola Variant Detail 

Key Data Inputs I Assumptions: MID FEBRUARY (2114) or Later (as shown on DEIR 
Calendar) 

./ Shadow Study 

./ Preview Photosimulations 

• Geotechnical Report 

• Water Demand I WSA Approach 

• WastewateriStormwater Plan (Utilities package) 

• Mass I Conceptual Grading 

• Access I Circulation 

• Ballpark Design 

• Illustrative Renderings 

• Construction Schedule and Activities 

• Pedestrian Overcrossing Variant 

• PG&EIVistra Variant 

• Project Description Narratives (selected sections) 

• Updated 1/31 Project Plans 

• Lighting (2128) 

• Draft Photosimulations (3114) 

• Wind Testing Study (411) 

Further Milestones 

./ Submit Revised Phase 2 Scope of Work 1114 

./ ESA submits EIR Seeping Comments Summary 1124 

• All Inputs for 3115 ADEIR pt.1 Due 

• 
• All Inputs to 4115 ADEIR pt.2 Due (F&PIRamboll) 

• 
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