City of Oakland
Oakland Waterfront Ballpark District Environmental Review

DATE: February 7, 2019 MEETING: EIR Coordination Meeting #15
LOCATION: City of Oakland - Bureau of Planning ADDITIONAL
250 Frank H. Ogawa Plaza — 2nd Fl. INVITEES:
Joaquin Miller Conference Room — CONF. CALL- o pomee e T i
1:30-3:30 (This agenda: 1 hr 20 mins) IN NO.: T : Redacted 77777777777777777777
TOPIC LEAD
1. Feb 1 SB 743 Meeting Report-out {15 mins}
1.1 Transportation: 20% trip reduction for CEQA and SB 743 F&P
1.2 Other relevant discussion/clarifications City/A’s
2. Feb 1 Port of Oakland Meeting Report-out {15 mins} Pete/Larry
2.1 Follow-up Feb 6 Port Transportation Meeting Report-out {10 mins}
3. Project Updates and Data Inputs {see reverse} {20 mins) A’s
3.1 1/31 Submittals Overview: Site Plans, Wharf, Max Height,
Land Use, Phasing, 3D Model and Gondola
3.2 Technology for Data Transfers (A’s to City)
4. Peer Review and ADEIR Roundtable Schedule {5 mins} ESA
5. Administrative Record Check-in {10 mins) ESA
6. Wrap-up {5 mins} ESA/AIl

6.1 Action Items: Status and Follow-ups
e BAAQMD Coordination (policy and technical)
¢ DOSP EIR Coordination Meeting and Follow-up (2/13, early March)
e Noise Approach response to 2/1 A’s Inquiry (ESA)

6.2 Next Meeting Agenda (2/15)
¢ Fire Station Relocation and Baseline Data Status {foflow-up)
e Others (TBD)

(Upcoming Milestones on Reverse)
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City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD
e Friant Ranch re: Other CEQA Topics

MILESTONES

Key Data Inputs / Assumptions: LATE JANUARY (1/31)
Confirm Cumulative Inputs and Model (City/ESA)
Confirm Sensitive Receptors (City/ESA)

Stable Site Plan

Serrated Wharf Variant Detail

Gondola Variant Detail

NANENENEN

Key Data Inputs / Assumptions: MID FEBRUARY (2/14) or Later (as shown on DEIR
Calendar)

Geotechnical Report

Water Demand / WSA Approach
Wastewater/Stormwater Plan (Utilities package)
Mass / Conceptual Grading

Access / Circulation

Ballpark Design

[llustrative Renderings

Shadow Study

Construction Schedule and Activities

Pedestrian Overcrossing Variant

PG&E/Vistra Variant

Lighting (2/28)

Draft Photosimulations (3/14)

Wind Testing Study (4/1)

Further Milestones

v" Submit Revised Phase 2 Scope of Work 1/14

v" ESA submits EIR Scoping Comments Summary 1/24

e AllInputs for 3/15 ADEIR pt.1 Due LateJanuary Mid Feb
e ESA Submits ADEIR pt.1 / Roundtable Mid/Late-March

e AllInputs to 4/15 ADEIR pt.2 Due (F&P/Ramboll) Mid-March Early April
e [SA Submits ADEIR pt.2 / Roundtable Mid/Late-April
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