
City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda 
DATE: January 31, 2019 

LOCATION: City of Oakland - Bureau of Planning 
250 Frank H. Ogawa Plaza - 2nd Fl. 
Joaquin Miller Conference Room -
1:30-3:30 (This agenda: 2 hours) 

TOPIC 

1. Scoping Comments I DEIR Scope Implications 

1.1 Noise (10 min) 

1.2 Air Quality (30 min) 

1.4 Other Topics (20 min) 

2. Transportation (Follow-ups) 

3. Project Updates and Data Inputs 

3.1 Variants: Confirm and Update 

3.2 Narrative Project Description 

• Uses on balance of site during Phase 1 
3.3 Lighting Deliverables 

4. Updated Peer Review and DEIR Schedule 

5. Administrative Record Check-in 

6. Wrap-up 

5.1 Action Items: Status and Follow-ups 

MEETING: 

ADDITIONAL 

INVITEES: 

EIR Coordination Meeting #14 

CONF. CALL- :=~~~~~e~~act~d~~=Jus Toll Free 
IN NO.: Access Codefc_-Re~~ct~d __ 

0 

__ J 

LEAD 

All 

A's/ESA 

Ramboll/ESA 

All 

F&P/DOT 

A's 

ESA 

ESA 

ESA/All 

• Port Scoping Letter Coordination Meeting (1/30) 

• DOSP EIR Coordination Meeting and Follow-up (1/21, Early March) 

5.2 Next Meeting Agenda (2/8) 

• Scoping Comments I DEIR Scope Implications (ongoing) 

• Fire Station Update (Larry/Betsy) 

• Others (TBD) 

(Upcoming Milestones on Reverse) 
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City of Oakland 
Oakland Waterfront Ballpark District Environmental Review 

agenda planning + milestones 
TOPICS CARRIED FORWARD 

• Friant Ranch re: Other CEQA Topics 

MILESTONES 

Key Data Inputs/ Assumptions: LATE JANUARY (1/31} 

• Confirm Cumulative Inputs and Model (City/ESA) 

• Confirm Sensitive Receptors (City/ESA) 

• Stable Site Plan 

• Serrated Wharf Variant Detail 

• Gondola Variant Detail 

Key Data Inputs I Assumptions: MID FEBRUARY (2/14) or Later (as shown on DEIR 
Calendar) 

• Geotechnical Report 
• Water Demand I WSA Approach 

• Stormwater Plan 

• Mass/ Conceptual Grading 

• Access/ Circulation 

• Ballpark Design 

• 1 llustrative Renderings 
• Shadow Study 

• Construction Schedule and Activities 

• Pedestrian Overcrossing Variant 

• PG&E/Vistra Variant 
• Lighting (2/28) 

• Draft Photosimulations (3/14) 

• Wind Testing Study (4/1) 

Further Milestones 

./ Submit Revised Phase 2 Scope of Work 1/14 

./ ESA submits EIR Scoping Comments Summary 1/24 

• All Inputs for 3/15 ADEIR pt.1 Due 

• 
• All Inputs to 4/15 ADEIR pt.2 Due (F&P/Ramboll) 

• 
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