City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda

DATE: February 14, 2019 MEETING: EIR Coordination Meeting #16

LOCATION: City of Oakland - Bureau of Planning ADDITIONAL
250 Frank H. Ogawa Plaza — 2nd FI. INVITEES:
Joaquin Miller Conference Room — CONE. CALL- . ~‘Redacted "

- USToll Free

1:30-3:30 (This agenda: 1 hour) IN NO.: Access Code: . Redacted _

TOPIC LEAD

1. Relocation of Existing Port Uses: Conservative Approach A’s/Ramboll

(follow-up from 2/7) (10 mins)

2. Project Updates and Data Inputs {see reverse) (15 mins) A's
2.1 2/14 Data Inputs
2.2 Updatesto 1/31 Plans
2.3 Confirm Variants: Status and Scope

Oakland Power Plant

Pedestrian Overcrossing (Jefferson/Clay)
Crane Removal

Wharf Edge Concept

Embarcadero and Clay Lot

Aerial Gondola

Adeline Connection

3. Peer Review and ADEIR Roundtable Schedule {15 mins} ESA
e ADEIR Analysis Preview Session #1 (2/21)
e ADEIR Project Description Chapter (2/21)
e ADEIR 1.1 and 1.2 Topics and Status Update

4. Wrap-up (5 mins) ESA/AII
4.1 Action ltems: Status and Follow-ups
e Air District, Ramboll & ESA Technical Call (3:00 today)
e Fire Baseline: City Consultant and DOSP Coordination (next week)
¢ Save the Bay Comments (non-ESA)

4.2 Next Meeting Agenda (2/21)
e ADEIR Analysis Preview Session #1 (Bio, Cult, Geo, Haz) ESA
e Transportation: Middle Harbor Road: Alternative Right-Turn Approach
{follow-up from 2/7) (F&P)

(Upcoming Milestones on Reverse)
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City of Oakland

Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD
¢ Friant Ranch re: Other CEQA Topics

MILESTONES

Key Data Inputs / Assumptions: LATE JANUARY (1/31)

ASRNENENEN

Confirm Cumulative Inputs and Model (City/ESA)
Confirm Sensitive Receptors (City/ESA)

Stable Site Plan

Serrated Wharf Variant Detail

Gondola Variant Detail

Key Data Inputs / Assumptions: MID FEBRUARY (2/14) or Later (as shown on DEIR
Calendar)

v
v

Shadow Study
Preview Photosimulations

Geotechnical Report

Water Demand / WSA Approach
Wastewater/Stormwater Plan (Utilities package)
Mass / Conceptual Grading

Access / Circulation

Ballpark Design

[llustrative Renderings

Construction Schedule and Activities

Pedestrian Overcrossing Variant

PG&E/Vistra Variant

Project Description Narratives (selected sections)
Updated 1/31 Project Plans

Lighting (2/28)

Draft Photosimulations (3/14)

Wind Testing Study (4/1)

Further Milestones

v
v

Submit Revised Phase 2 Scope of Work

ESA submits EIR Scoping Comments Summary
All Inputs for 3/15 ADEIR pt.1 Due

ESA Submits ADEIR pt.1 / Roundtable

All Inputs to 4/15 ADEIR pt.2 Due (F&P/Ramboll)
ESA Submits ADEIR pt.2 / Roundtable
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1/14

1/24

LateJanuary Mid Feb
WMid/Late-March

i Early April
Mid/Late-April



