City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda

DATE: February 21, 2019 MEETING: EIR Coordination Meeting #17
LOCATION: City of Oakland - Bureau of Planning ADDITIONAL Port: Diane Heinze
250 Frank H. Ogawa Plaza — 2nd FI. INVITEES: ESA Analysts (ltem #3)
Joaquin Miller Conference Room — CONF. CALL- . _-Redacted. ' USToll Free
1:30-3:30 (This agenda: 2 hours) IN NO.: Access Code: " "Redacted_ |
TOPIC LEAD
1. Project Overview for Port Staff {10 mins} A’s/City
2. Air Quality {15 mins)
2.1 Report out from 2/14 Air District, Ramboll & ESA Technical Call  Ramboll/ESA
2.2 Relocation of Existing Port Uses: Conservative Approach Ramboll/Port

(follow-up from 2/7)

3. ADEIR Analysis Preview Session #1 and Questions {55 mins}

ESA/AII

3.1 Biological Resources (Brian Pittman)
3.2 Geological Resources / Hazardous Materials (Michael Burns)
33 Cultural and Paleontological Resources (except Gondola variant)

(Becky Urbano)

4. Project / Variant Updates and Data Inputs {30 mins}

4.1 Variants {follow-up from 2/7 and 2/14}
e Adeline Connection
o Middle Harbor Road: Alternative Right-Turn Approach (F&P)
e 4.2 EVA Conversion (potential)
e 4.3 Turning Basin — Maritime Land Reserve approach
e 4.4 Oakland Power Plan (updated approach)
4.2 Project Data Update {see reverse) ESA/A’s
5. Wrap-up {10 mins) ESA/AII

51 Schedule: Milestones and Updates

52 Action Items: Status and Follow-ups
e Sea-Level Rise Technical Call (2/15)
e Fire Baseline: City Consultant and DOSP Call (2/19)
e ALH - Coliseum Vendors Call (2/20)

53 Next Meeting Agenda (2/28)

e ADEIR Analysis Preview Session #2 (to Be confirmed)

(Upcoming Milestones on Reverse)
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City of Oakland
Oakland Waterfront Ballpark District Environmental Review

agenda planning + milestones

TOPICS CARRIED FORWARD
¢ Friant Ranch re: Other CEQA Topics

MILESTONES

Key Data Inputs / Assumptions: LATE JANUARY (1/31)

Confirm Cumulative Inputs and Model (City/ESA)
Confirm Sensitive Receptors (City/ESA)

Stable Site Plan

Serrated Wharf Variant Detail

Gondola Variant Detail

ASRNENENEN

Key Data Inputs / Assumptions: MID FEBRUARY (2/14) or Later (as shown on DEIR
Calendar)

Shadow Study
Preview Photosimulations
Geotechnical Report

Water Demand / WSA Approach
Wastewater/Stormwater Plan (Utilities package)
Mass / Conceptual Grading

Access / Circulation

Ballpark Design

[llustrative Renderings

Construction Schedule and Activities

Pedestrian Overcrossing Variant

PG&E/Vistra Variant

Project Description Narratives (Request as part of the 2/25 Pre-ADEIR Project
Description Review)
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Updated 1/31 Project Plans
Lighting (2/28)

Draft Photosimulations (3/14)
Wind Testing Study (4/1)

Further Milestones

v" Submit Revised Phase 2 Scope of Work 1/14

v" ESA submits EIR Scoping Comments Summary 1/24

e AllInputs for 3/15 ADEIR pt.1 Due Latedanuary Mid Feb
e [ESA Submits ADEIR pt.1 / Roundtable Mid/Late-March

e AllInputs to 4/15 ADEIR pt.2 Due (F&P/Ramboll) Mid-Maxrch Early April
e [SA Submits ADEIR pt.2 / Roundtable Mid/Late-April

(Upcoming Milestones on Reverse)
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